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2. OVERVIEW OF THE IMPLEMENTATION OF THE OPERATIONAL PROGRAMME
(ARTICLE 50(2) AND 111(3)(A) OF REGULATION (EU) N0 1303/2013)

2.1. Key information on the implementation of the operational programme for the year

concerned, including on financial instruments, with relation to the financial and indicator data.
During 2020 the West Wales and the Valleys ERDF Programme has continued to make good
progress committing all available funds apart from funds allocated to Priority Axis 3. The
programme continued to operate soundly during unprecedented times not only during a transition
period, ending on 31 January 2021, but also during a world-wide Covid pandemic. And yet during
these challenging times the programme still met its N+3, target, continued to make progress towards
reaching the Framework targets for end of 2023, successfully had agreement from the programme
PMC to modify the programme and new offers of grant were awarded.

Whilst not all the funds have been committed in Priority Axis 3 there are sufficient operations in
development which, subject to due diligence, will take-up the remaining funds. However, as is
normal practice the Managing Authority has agreed to over commit a limited number of Priorities to
ensure that full drawdown of available funds will be achieved at programme closure. This over-
commitment is primarily in Priority Axis 2, SME Competitiveness and was specifically in response
to Covid-19. Following an ex-ante assessment and the introduction of flexible legislation from the
EU it was agreed that further funding should be awarded to the programme’s Financial Instrument,
the Wales Business Fund. In addition to this new funds were also awarded to the strategic
‘backbone’ operations for business support all in support of assisting businesses during this crisis.

The Programme Monitoring Committee agreed a minor modification to the programme that in the
main concentrated on moving some funds around to continue to support the key objectives of the
programme. This modification was agreed by the Commission in February 2021.

It was agreed in 2020 that a review of Priority and Framework indicators would be commissioned to
establish if a more detailed modification would be required. This work will commence in 2021.

Overall the key programme objectives i.e. Smart Specialisation for Priority 1 Research and
Innovation remain on track to deliver. Equally all the key ‘backbone’ strategic operations are now
approved and are in the delivery phase albeit due to the nature of a number of these operations i.e.
Road, Rail delivery and spend will be towards the backend of the programming period. This is not
unusual and is in keeping with previous programming periods.

Priority Axis 3 — Renewable Energy and Energy Efficiency continues to be the most challenging
area of the programme. Since the 2019 AIR the difficult financial and compliance environment
remains unchanged but the programme has continued to work with and support the emerging marine
energy sector in Wales and now has a suite of tidal and wave operations that are in the delivery
phase of their activity. In addition, progress has been made in terms of supporting a limited number
of community energy operations. The financial issues in getting these types of operations off the
ground is challenging and delivery will need to be carefully monitored. The programme’s Arbed
operation for energy efficiency activity has been hit hardest by flooding and Covid-19. This
operation will be re-profiled to fit with a continuing difficult environment to operate within.




EN

Good progress continues to be made in relationship to the programme’s Strategic Connectivity

Priority Axis. However there remains an on-going EC Audit issue associated to a proposed 100%

correction for a Rail investment operation. Following lengthy and sometimes protracted
communications with the EC Auditors their final position was communicated to the Audit and
Managing Authorities in November 2019. A formal meeting with the EC Auditors, Legal
representatives from both sides, DGRegio, Managing Authority and Audit Authority took place
early 2021. The meeting was useful but no agreement has yet been reached on next steps.
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3.

IMPLEMENTATION OF THE PRIORITY AXIS (ARTICLE 50(2) OF REGULATION (EU) No 1303/2013)

3.1. Overview of the implementation

ID

Priority axis

Key information on the implementation of the priority axis with reference to key developments, significant problems and
steps taken to address these problems

1

Research and Innovation

The Priority is fully committed supporting 35 Operations. This is an area of the programme that has embraced the Smart
Specialisation agenda and brought together collaborate working within and across the sectors. It has been a tough time for
the higher education sector particularly those institutes who manage ERDF operations during the Covid-19 crisis and a
limited number of operations were able to re-purpose its activities for a short period of time and within the permitted Covid-
19 guidelines issued by the EU to aid the response to the pandemic.

New activity for 2020 includes the approval of the Circular Revolution, a private sector Operation led by Riversimple
Movement Limited, supported with £1.53 m ERDF.

SME Competitiveness

By the end of 2020 the Priority was fully committed. The decision was taken however to over commit this Priority in support
of our response to the Covid-19 pandemic. This over commitment is within the normal tolerance the Managing Authority
applies to maximise the overall drawdown of funds at programme closure. There is a suite of 8 operations that complement
each other to cover the range of business support and finance across the spectrum.

During this period the Managing Authority increased the ERDF contribution to the 2 elements of the Wales Business Fund
(the Programme’s Financial Instrument, SO2.1 and SO2.5) by £32m to provide further flexibility around the realisation
period of the legacy fund (so strengthening the follow on activity beyond the programming period) as well as in response to
the COVID-19 pandemic.

WEFO also approved extensions to the Business Wales (SO2.2 and SO2.4) with an increase of £16m, as well as £0.9m to
Superfast Broadband Exploitation (SO2.3), both in response to the COVID-19 pandemic.

At the end 0f 2020 good progress continues in relation to the delivery of the portfolio, with no significant performance issues
identified despite the intervention of the COVID pandemic. A number of the Priority indicators however will form part of
the review of programme indicators due to take place in 2021.

Renewable Energy and
Energy Efficiency

By the end of 2020 82% of the EU Grant allocation available had been committed to 19 operations under the Priority.

Marine energy is an innovative area and progress continues to prove more challenging than expected due to the wave and
tidal sectors’ capacity to bid successfully for Contracts for Difference revenue support, in competition with more established
technologies. However, by the end of 2020, the Marine Energy SO (SO3.1) portfolio was essentially complete with the
approval of Nova Innovations Ynys Enlli tidal stream project and only one other project in development.
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ID

Priority axis

Key information on the implementation of the priority axis with reference to key developments, significant problems and
steps taken to address these problems

Small Scale Community Energy continued to be slow to mature and match funding remained a challenge. Nevertheless,
three new community energy schemes were approved in 2020. These schemes have important milestones for match funding
in 2021 that will affect the scale of their delivery. One operation remained in development.

Energy efficiency in housing is reliant on the ARBED scheme. In 2020 the project started well, delivering at scale and at
pace, however it was hit by two events beyond its control: flooding that affected many of its target areas and the pandemic,
which caused delays and reduced access to properties. During 2021, the project will be re-profiled to meet a more realistic
delivery timeframe.

At this stage in the programming period it is too early to make any firm judgements on delivery against the indicator targets
but a few of the indicators will form part of the review due to take place in 2021. Given that the operations funded are
predominantly capital builds, it is expected reporting on delivery will take place later on in the programming period.

Connectivity and Urban
Development

The priority is supporting 40 operations. Two new local authority regionally prioritised sites and premises operations were
approved in 2020 but activity has mainly centred around managing and monitoring those operations that are at delivery stage
and moving others out of mobilisation stage so that they are ready to embark on main works. Covid has had an impact in
delaying some operations but we are now witnessing some significant progress on a number of local authority regionally
prioritised sites and premises operations with some nearing completion. Works are now progressing on a number of the
South Wales Metro operations and on the A55 Abergwyngegyn — Tair Maibion road improvement. Good progress continues
to be made on the regionally prioritised Tourism Attractor Destinations and Building for the Future operations with 2 of the
13 and 6 of the 22 projects approved by WEFO respectively already complete.

The relatively long lead in time associated with infrastructure investments supported under Priority 4 means that, with the
exception of the completed broadband operations, we will only witness significant progress against output targets in the
latter part of the programme period once operations reach completion stage. However, good progress continues to be made
and we remain on course for achieving the targets and will take a view in 2021 if any of the Priority 4 indicators need to be
part of the indicator review.

The Audit issue as reported in 2019 remains ongoing with no agreement yet reached between the EU and Managing and
Audit Authorities.

Technical Assistance

By the end of 2020 the full EU Grant allocation available had been committed to 7 operations in the Priority. This includes
revenue support for WEFO as Managing Authority in implementing the programme, the four 'Regional Engagement Teams'
based in North Wales, Mid Wales, Swansea Bay and South East Wales, and Intermediary Body revenue support for the
WCVA and Welsh Government, ESNR department.
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3.2.  Common and programme specific indicators (Article 50(2) of Regulation (EU) No 1303/2013)

Priority axes other than technical assistance

1 - Research and Innovation
la - Enhancing research and innovation (R&I) infrastructure and capacities to develop R&I excellence, and promoting centres of competence, in particular those of
European interest

Priority axis
Investment
Priority

Table 3A: Common and programme specific output indicators for the ERDF and the Cohesion Fund (by priority axis, investment priority, broken
down by category of region for the ERDF) -1/1a

1 |ID Indicator Measurement Category  of | Target value (2023) Target value Target value 2020 Total 2020 2020 Observations
unit region total (2023) men (2023) women Men Women
F | CO24 | Research, innovation: Number of new researchers in supported | Full time | Less developed 470.00 204.00 | 141.00 37.00
entities equivalents
S | CO24 | Research, innovation: Number of new researchers in supported | Full time | Less developed 470.00 475.00
entities equivalents
F | CO25 | Research, Innovation: Number of researchers working in | Full time | Less developed 200.00 197.00| 146.00 24.00
improved research infrastructure facilities equivalents
S | CO25 | Research, Innovation: Number of researchers working in | Full time | Less developed 200.00 510.00
improved research infrastructure facilities equivalents
F | CO26 | Research, Innovation: Number of enterprises cooperating with | Enterprises Less developed 150.00 263.00
research institutions
S | CO26 | Research, Innovation: Number of enterprises cooperating with | Enterprises Less developed 150.00 0.00
research institutions
F []2 Number of improved research infrastructure facilites Number Less developed 6.00 8.00
S )2 Number of improved research infrastructure facilites Number Less developed 6.00 11.00
F [J3 Amount of research funding secured GBP Less developed 165,000,000.00 83,872,165.57
S |J3 Amount of research funding secured GBP Less developed 165,000,000.00 171,980,114.00
F |J33a | Number of partners cooperating in research projects Number Less developed 300.00 776.00
S [J33a | Number of partners cooperating in research projects Number Less developed 300.00 900.00

(1) S=Cumulative value — outputs to be delivered by selected operations [forecast provided by beneficiaries], F=Cumulative value — outputs delivered by
operations [actual achievement]

1) |ID Indicator 2019 Total 2019 2019 2018 Total 2018 2018 2017 Total 2017 2017
Men Women Men Women Men Women

F | CO24 | Research, innovation: Number of new researchers in supported entities 136.00 108.00 28.00 55.00 42.00 13.00 26.00 21.00 5.00

S | CO24 | Research, innovation: Number of new researchers in supported entities 447.00 381.00 381.00

F | CO25 | Research, Innovation: Number of researchers working in improved research infrastructure 30.00 22.00 8.00 13.00 11.00 2.00 7.00 5.00 2.00
facilities

S | CO25 | Research, Innovation: Number of researchers working in improved research infrastructure 491.00 384.00 384.00
facilities

F | CO26 | Research, Innovation: Number of enterprises cooperating with research institutions 161.00 64.00 30.00

S | CO26 | Research, Innovation: Number of enterprises cooperating with research institutions 0.00 0.00 344.00

F [)2 Number of improved research infrastructure facilites 4.00 1.00 0.00

S )2 Number of improved research infrastructure facilites 11.00 7.00 7.00
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1) |ID Indicator 2019 Total 2019 2019 2018 Total 2018 2018 2017 Total 2017 2017
Men Women Men Women Men Women
F [J3 Amount of research funding secured 43,007,643.00 21,451,934.00 18,288,020.00
S |I3 Amount of research funding secured 168,642,000.00 136,610,005.00 136,610,005.00
F |J33a | Number of partners cooperating in research projects 442.00 250.00 0.00
S [J33a | Number of partners cooperating in research projects 474.00 294.00 0.00
1) |ID Indicator 2016 Total 2016 2016 2015 Total 2015 2015 2014 Total 2014 2014
Men Women Men Women Men Women
F | CO24 | Research, innovation: Number of new researchers in supported entities 0.00 0.00 0.00
S | CO24 | Research, innovation: Number of new researchers in supported entities 355.00 60.00 0.00
F | CO25 | Research, Innovation: Number of researchers working in improved research infrastructure 0.00 0.00 0.00
facilities
S | CO25 | Research, Innovation: Number of researchers working in improved research infrastructure 338.00 75.00 45.00
facilities
F | CO26 | Research, Innovation: Number of enterprises cooperating with research institutions 0.00 0.00 0.00
S | CO26 | Research, Innovation: Number of enterprises cooperating with research institutions 104.00 337.00 0.00
F []2 Number of improved research infrastructure facilites 0.00 0.00 0.00
S [)2 Number of improved research infrastructure facilites 5.00 3.00 1.00
F |13 Amount of research funding secured 0.00 0.00 0.00
S |13 Amount of research funding secured 88,350,016.00 42,500,000.00 23,000,000.00
F |J33a | Number of partners cooperating in research projects 0.00 0.00 0.00
S |J33a | Number of partners cooperating in research projects 0.00 0.00 0.00
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Priority axis

1 - Research and Innovation

Investment
Priority

la - Enhancing research and innovation (R&I) infrastructure and capacities to develop R&I excellence, and promoting centres of competence, in particular those of
European interest

Specific objective

1.1 - To increase the success of Welsh research institutions in attracting competitive and private research funding.

Table 1: Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority axis

ID Indicator Measurement unit Category of region Baseline value Baseline year Target value 2023 2020 Total 2020 Qualitative Observations
1.1 | Research income for Higher Education Institutions £ Less developed £82.4 Million | 2011 10-15% Data not yet published

1D Indicator 2019 Total 2019 Qualitative 2018 Total 2018 Qualitative 2017 Total 2017 Qualitative 2016 Total 2016 Qualitative
1.1 Research income for Higher Education Institutions Data not yet published £97.9 million £86.8million £87.2million
1D Indicator 2015 Total 2015 Qualitative 2014 Total 2014 Qualitative

1.1 Research income for Higher Education Institutions
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Priority axis 1 - Research and Innovation

Investment 1b - Promoting business investment in R&I, developing links and synergies between enterprises, research and development centres and the higher education sector, in
Priority particular promoting investment in product and service development, technology transfer, social innovation, eco-innovation, public service applications, demand

stimulation, networking, clusters and open innovation through smart specialisation, and supporting technological and applied research, pilot lines, early product validation

actions, advanced manufacturing capabilities and first production, in particular in key enabling technologies and diffusion of general purpose technologies, as well as

fostering investment necessary for strengthening the crisis response capacities in health services

Table 3A: Common and programme specific output indicators for the ERDF and the Cohesion Fund (by priority axis, investment priority, broken
down by category of region for the ERDF) -1/1b

(1) |ID Indicator Measurement Category  of | Target value (2023) Target value Target value 2020 Total 2020 2020 Observations
unit region total (2023) men (2023) women Men Women

F | COOI | Productive investment: Number of enterprises receiving support | Enterprises Less developed 2,380.00 530.00

S | COO01 | Productive investment: Number of enterprises receiving support | Enterprises Less developed 2,380.00 2,085.00

F | CO02 | Productive investment: Number of enterprises receiving grants | Enterprises Less developed 350.00 0.00

S | CO02 | Productive investment: Number of enterprises receiving grants | Enterprises Less developed 350.00 330.00

F | CO04 | Productive investment: Number of enterprises receiving non- | Enterprises Less developed 2,000.00 525.00
financial support

S | CO04 | Productive investment: Number of enterprises receiving non- | Enterprises Less developed 2,000.00 1,680.00
financial support

F | COO05 | Productive investment: Number of new enterprises supported | Enterprises Less developed 30.00 5.00

S | COO05 | Productive investment: Number of new enterprises supported | Enterprises Less developed 30.00 75.00

F | COO8 | Productive investment: Employment increase in supported | Full time | Less developed 1,125.00 107.00 80.00 18.00
enterprises equivalents

S | COO08 | Productive investment: Employment increase in supported | Full time | Less developed 1,125.00 969.00
enterprises equivalents

F | CO26 | Research, Innovation: Number of enterprises cooperating with | Enterprises Less developed 750.00 330.00
research institutions

S | CO26 | Research, Innovation: Number of enterprises cooperating with | Enterprises Less developed 750.00 0.00
research institutions

F | CO27 | Research, Innovation: Private investment matching public | EUR Less developed 42,840,000.00 17,977,782.86
support in innovation or R&D projects

S | CO27 | Research, Innovation: Private investment matching public | EUR Less developed 42,840,000.00 90,536,238.10
support in innovation or R&D projects

F | CO28 | Research, Innovation: Number of enterprises supported to | Enterprises Less developed 490.00 58.00
introduce new to the market products

S | CO28 | Research, Innovation: Number of enterprises supported to | Enterprises Less developed 490.00 536.00
introduce new to the market products

F | CO29 | Research, Innovation: Number of enterprises supported to | Enterprises Less developed 725.00 189.00
introduce new to the firm products

S | CO29 | Research, Innovation: Number of enterprises supported to | Enterprises Less developed 725.00 1,051.00
introduce new to the firm products

F |J28 |Enterprises adopting or improving equality and diversity | Number Less developed 470.00 10.00
strategies and monitoring systems

S |J28 |Enterprises adopting or improving equality and diversity | Number Less developed 470.00 10.00
strategies and monitoring systems
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1| ID Indicator Measurement Category  of | Target value (2023) Target value Target value 2020 Total 2020 2020 Observations
unit region total (2023) men (2023) women Men Women
F |J29 |Enterprises adopting or improving sustainable development | Number Less developed 470.00 10.00
strategies and monitoring systems
S [J29 |Enterprises adopting or improving sustainable development | Number Less developed 470.00 10.00
strategies and monitoring systems
F |J33a | Number of partners cooperating in research projects Number Less developed 1,500.00 1,072.00
S [J33a | Number of partners cooperating in research projects Number Less developed 1,500.00 2,253.00
F |J4 Number of patents registered for products Number Less developed 519.00 32.00
S |J4 Number of patents registered for products Number Less developed 519.00 338.00
F |J5 Number of pilot projects completed Number Less developed 0.00 42.00
S |J5 Number of pilot projects completed Number Less developed 0.00 68.00

(1) S=Cumulative value — outputs to be delivered by selected operations [forecast provided by beneficiaries], F=Cumulative value — outputs delivered by
operations [actual achievement]

@O |ID Indicator 2019 Total 2019 2019 2018 Total 2018 2018 2017 Total 2017 2017
Men Women Men Women Men Women
F | COOI | Productive investment: Number of enterprises receiving support 391.00 342.00 179.00
S | COO01 | Productive investment: Number of enterprises receiving support 2,628.00 2,471.00 1,230.00
F | CO02 | Productive investment: Number of enterprises receiving grants 0.00 0.00 0.00
S | CO02 | Productive investment: Number of enterprises receiving grants 330.00 330.00 330.00
F | CO04 | Productive investment: Number of enterprises receiving non-financial support 385.00 338.00 177.00
S | CO04 | Productive investment: Number of enterprises receiving non-financial support 2,229.00 2,071.00 869.00
F | COO5 | Productive investment: Number of new enterprises supported 6.00 4.00 2.00
S | COO05 | Productive investment: Number of new enterprises supported 69.00 70.00 31.00
F | COO8 | Productive investment: Employment increase in supported enterprises 88.00 66.00 15.00 34.00 20.00 7.00 2.00
S | COO08 | Productive investment: Employment increase in supported enterprises 1,014.00 748.00 381.00
F | CO26 | Research, Innovation: Number of enterprises cooperating with research institutions 298.00 134.00 162.00
S | CO26 | Research, Innovation: Number of enterprises cooperating with research institutions 0.00 0.00 349.00
F | CO27 | Research, Innovation: Private investment matching public support in innovation or R&D | 5,647,620.00 2,303,065.00 330,490.00
projects
S | CO27 | Research, Innovation: Private investment matching public support in innovation or R&D | 81,372,148.00 63,760,916.00 43,625,916.00
projects
F | CO28 | Research, Innovation: Number of enterprises supported to introduce new to the market 34.00 26.00 8.00
products
S | CO28 | Research, Innovation: Number of enterprises supported to introduce new to the market 520.00 415.00 151.00
products
F | CO29 | Research, Innovation: Number of enterprises supported to introduce new to the firm products 144.00 114.00 43.00
S | CO29 | Research, Innovation: Number of enterprises supported to introduce new to the firm products 1,007.00 813.00 346.00
F |J28 | Enterprises adopting or improving equality and diversity strategies and monitoring systems 0.00 7.00 0.00
S |J28 | Enterprises adopting or improving equality and diversity strategies and monitoring systems 20.00 20.00 20.00
F |J29 |Enterprises adopting or improving sustainable development strategies and monitoring 0.00 7.00 0.00
systems
S |J29 |Enterprises adopting or improving sustainable development strategies and monitoring 20.00 20.00 20.00
systems
F |J33a | Number of partners cooperating in research projects 604.00 268.00 0.00
S [J33a | Number of partners cooperating in research projects 2,023.00 1,724.00 0.00
F [J4 Number of patents registered for products 36.00 23.00 13.00
S |J4 Number of patents registered for products 335.00 260.00 156.00
F |J5 Number of pilot projects completed 27.00 16.00 0.00
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1) |ID Indicator 2019 Total 2019 2019 2018 Total 2018 2018 2017 Total 2017 2017
Men Women Men Women Men Women
S |J5 Number of pilot projects completed 62.00 52.00 48.00
1) |ID Indicator 2016 Total 2016 2016 2015 Total 2015 2015 2014 2014 2014
Men Women Men Women Total Men Women
F | COO01 | Productive investment: Number of enterprises receiving support 0.00 0.00 0.00
S | COO01 | Productive investment: Number of enterprises receiving support 1,452.00 1,147.00 0.00
F | CO02 | Productive investment: Number of enterprises receiving grants 0.00 0.00 0.00
S | CO02 | Productive investment: Number of enterprises receiving grants 342.00 342.00 0.00
F | CO04 | Productive investment: Number of enterprises receiving non-financial support 0.00 0.00 0.00
S | CO04 | Productive investment: Number of enterprises receiving non-financial support 1,081.00 795.00 0.00
F | COO05 | Productive investment: Number of new enterprises supported 0.00 0.00 0.00
S | COO05 | Productive investment: Number of new enterprises supported 29.00 10.00 0.00
F | COO08 | Productive investment: Employment increase in supported enterprises 0.00 0.00 0.00
S | COO08 | Productive investment: Employment increase in supported enterprises 468.00 227.00 0.00
F | CO26 | Research, Innovation: Number of enterprises cooperating with research institutions 0.00 0.00 0.00
S | CO26 | Research, Innovation: Number of enterprises cooperating with research institutions 500.00 6.00 0.00
F | CO27 | Research, Innovation: Private investment matching public support in innovation or R&D 0.00 0.00 0.00
projects
S | CO27 | Research, Innovation: Private investment matching public support in innovation or R&D |45,975,917.00 32,688,000.00 0.00
projects
F | CO28 | Research, Innovation: Number of enterprises supported to introduce new to the market products 0.00 0.00 0.00
S | CO28 | Research, Innovation: Number of enterprises supported to introduce new to the market products 167.00 74.00 0.00
F | CO29 | Research, Innovation: Number of enterprises supported to introduce new to the firm products 0.00 0.00 0.00
S | CO29 | Research, Innovation: Number of enterprises supported to introduce new to the firm products 370.00 203.00 0.00
F |J28 | Enterprises adopting or improving equality and diversity strategies and monitoring systems 0.00 0.00 0.00
S [J28 | Enterprises adopting or improving equality and diversity strategies and monitoring systems 1.00 0.00 0.00
F |J29 | Enterprises adopting or improving sustainable development strategies and monitoring systems 0.00 0.00 0.00
S [J29 | Enterprises adopting or improving sustainable development strategies and monitoring systems 0.00 0.00 0.00
F |J33a | Number of partners cooperating in research projects 0.00 0.00 0.00
S [J33a | Number of partners cooperating in research projects 0.00 0.00 0.00
F [J4 Number of patents registered for products 0.00 0.00 0.00
S [J4 Number of patents registered for products 210.00 131.00 0.00
F |J5 Number of pilot projects completed 0.00 0.00 0.00
S |J5 Number of pilot projects completed 48.00 0.00 0.00
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Priority axis

1 - Research and Innovation

Investment 1b - Promoting business investment in R&I, developing links and synergies between enterprises, research and development centres and the higher education sector, in
Priority particular promoting investment in product and service development, technology transfer, social innovation, eco-innovation, public service applications, demand
stimulation, networking, clusters and open innovation through smart specialisation, and supporting technological and applied research, pilot lines, early product validation
actions, advanced manufacturing capabilities and first production, in particular in key enabling technologies and diffusion of general purpose technologies, as well as
fostering investment necessary for strengthening the crisis response capacities in health services
Specific 1.2 - To increase the successful translation of research and innovation processes into new and improved commercial products, processes and services, in particular through
objective improved technology transfer from HEIs.

Table 1: Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority axis

ID | Indicator Measurement Category  of | Baseline Baseline Target value 2020 2020 Qualitative Observations
unit region value year 2023 Total
1.3 | Average share of total turnover from product innovation, and novel innovation: | Percent Less 22.4% | 2010 24-27% Data not yet | More recent data not yet
new to market, new to business and significantly improved developed published | published.
ID | Indicator 2019 2019 2018 2018 2017 2017 2016 2016
Total Qualitative Total Qualitative Total Qualitative Total Qualitative
1.3 | Average share of total turnover from product innovation, and novel innovation: new to market, new to 41% 47%
business and significantly improved

1D Indicator

2015 Total 2015 Qualitative 2014 Total 2014 Qualitative

1.3 | Average share of total turnover from product innovation, and novel innovation: new to market, new to business and significantly improved 56.8%
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Priority axis

2 - SME Competitiveness

Investment
Priority

1b - Promoting business investment in R&I, developing links and synergies between enterprises, research and development centres and the higher education sector, in
particular promoting investment in product and service development, technology transfer, social innovation, eco-innovation, public service applications, demand

stimulation, networking, clusters and open innovation through smart specialisation, and supporting technological and applied research, pilot lines, early product validation
actions, advanced manufacturing capabilities and first production, in particular in key enabling technologies and diffusion of general purpose technologies, as well as
fostering investment necessary for strengthening the crisis response capacities in health services

Table 3A: Common and programme specific output indicators for the ERDF and the Cohesion Fund (by priority axis, investment priority, broken
down by category of region for the ERDF) -2/ 1b

strategies and monitoring systems

(1) |ID Indicator Measurement Category  of | Target value (2023) Target value Target value 2020 Total 2020 2020 Observations
unit region total (2023) men (2023) women Men Women

F | COOI | Productive investment: Number of enterprises receiving | Enterprises Less developed 110.00 29.00
support

S | COO01 | Productive investment: Number of enterprises receiving | Enterprises Less developed 110.00 63.00
support

F | COO03 | Productive investment: Number of enterprises receiving | Enterprises Less developed 90.00 22.00
financial support other than grants

S | COO03 | Productive investment: Number of enterprises receiving | Enterprises Less developed 90.00 45.00
financial support other than grants

F | COO07 | Productive investment: Private investment matching public | EUR Less developed 20,700,000.00 47,122,480.78
support to enterprises (non-grants)

S | COO07 | Productive investment: Private investment matching public | EUR Less developed 20,700,000.00 47,346,213.20
support to enterprises (non-grants)

F | COO08 | Productive investment: Employment increase in supported | Full time | Less developed 490.00 51.00 40.00 11.00
enterprises equivalents

S | COO08 | Productive investment: Employment increase in supported | Full time | Less developed 490.00 106.00
enterprises equivalents

F | CO29 | Research, Innovation: Number of enterprises supported to | Enterprises Less developed 20.00 7.00
introduce new to the firm products

S | CO29 | Research, Innovation: Number of enterprises supported to | Enterprises Less developed 20.00 18.00
introduce new to the firm products

F |J14 Investment in enterprises GBP Less developed 41,400,000.00 53,814,908.75

S |[J14 Investment in enterprises GBP Less developed 41,400,000.00 53,814,908.00

F |J28 |Enterprises adopting or improving equality and diversity | Number Less developed 45.00 0.00
strategies and monitoring systems

S [J28 |Enterprises adopting or improving equality and diversity | Number Less developed 45.00 0.00
strategies and monitoring systems

F |J29 |Enterprises adopting or improving sustainable development | Number Less developed 45.00 0.00
strategies and monitoring systems

S |J29 | Enterprises adopting or improving sustainable development | Number Less developed 45.00 0.00

(1) S=Cumulative value — outputs to be delivered by selected operations [forecast provided by beneficiaries], F=Cumulative value — outputs delivered by
operations [actual achievement]
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1) |ID Indicator 2019 Total 2019 2019 2018 Total 2018 2018 2017 Total 2017 2017
Men Women Men Women Men Women
F | COO01 | Productive investment: Number of enterprises receiving support 40.00 16.00 13.00
S | COO01 | Productive investment: Number of enterprises receiving support 98.00 98.00 49.00
F | COO03 | Productive investment: Number of enterprises receiving financial support other than grants 35.00 14.00 13.00
S | CO03 | Productive investment: Number of enterprises receiving financial support other than grants 66.00 66.00 49.00
F | COO07 | Productive investment: Private investment matching public support to enterprises (non- | 35,686,683.17 16,554,113.97 6,014,218.00
grants)
S | COO07 | Productive investment: Private investment matching public support to enterprises (non- |28,200,000.00 28,200,000.00 27,945,000.00
grants)
F | COO08 | Productive investment: Employment increase in supported enterprises 23.00 21.00 2.00 6.00 2.00
S | COO08 | Productive investment: Employment increase in supported enterprises 361.00 361.00 265.00
F | CO29 | Research, Innovation: Number of enterprises supported to introduce new to the firm products 5.00 2.00 1.00
S | CO29 | Research, Innovation: Number of enterprises supported to introduce new to the firm products 32.00 32.00 24.00
F |J14 Investment in enterprises 47,030,598.00 21,540,000.00 8,250,697.00
S |J14 | Investment in enterprises 56,400,000.00 56,400,000.00 41,400,000.00
F |J28 | Enterprises adopting or improving equality and diversity strategies and monitoring systems 0.00 0.00 0.00
S [J28 | Enterprises adopting or improving equality and diversity strategies and monitoring systems 0.00 0.00 1.00
F |J29 |Enterprises adopting or improving sustainable development strategies and monitoring 0.00 0.00 0.00
systems
S [J29 |Enterprises adopting or improving sustainable development strategies and monitoring 0.00 0.00 1.00
systems
O |ID Indicator 2016 Total | 2016 Men | 2016 Women | 2015 Total | 2015 Men | 2015 Women | 2014 Total | 2014 Men | 2014 Women
F | COO1 | Productive investment: Number of enterprises receiving support 0.00 0.00 0.00
S | COO01 | Productive investment: Number of enterprises receiving support 49.00 0.00 0.00
F | COO03 | Productive investment: Number of enterprises receiving financial support other than grants 0.00 0.00 0.00
S [ COO03 | Productive investment: Number of enterprises receiving financial support other than grants 49.00 0.00 0.00
F | COO07 | Productive investment: Private investment matching public support to enterprises (non-grants) 0.00 0.00 0.00
S | CO07 | Productive investment: Private investment matching public support to enterprises (non-grants) | 27,945,000.00 0.00 0.00
F | COO08 | Productive investment: Employment increase in supported enterprises 0.00 0.00 0.00
S | CO08 | Productive investment: Employment increase in supported enterprises 265.00 0.00 0.00
F | CO29 | Research, Innovation: Number of enterprises supported to introduce new to the firm products 0.00 0.00 0.00
S [ CO29 | Research, Innovation: Number of enterprises supported to introduce new to the firm products 24.00 0.00 0.00
F [J14 | Investment in enterprises 0.00 0.00 0.00
S |J14 Investment in enterprises 41,400,000.00 0.00 0.00
F |J28 Enterprises adopting or improving equality and diversity strategies and monitoring systems 0.00 0.00 0.00
S [J28 | Enterprises adopting or improving equality and diversity strategies and monitoring systems 18.00 0.00 0.00
F |J29 | Enterprises adopting or improving sustainable development strategies and monitoring systems 0.00 0.00 0.00
S [J29 | Enterprises adopting or improving sustainable development strategies and monitoring systems 15.00 0.00 0.00
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Priority axis 2 - SME Competitiveness
Investment 1b - Promoting business investment in R&I, developing links and synergies between enterprises, research and development centres and the higher education sector, in
Priority particular promoting investment in product and service development, technology transfer, social innovation, eco-innovation, public service applications, demand
stimulation, networking, clusters and open innovation through smart specialisation, and supporting technological and applied research, pilot lines, early product validation
actions, advanced manufacturing capabilities and first production, in particular in key enabling technologies and diffusion of general purpose technologies, as well as
fostering investment necessary for strengthening the crisis response capacities in health services
Specific 2.5 - To address market failures in the availability of finance, in particular risk capital, for Welsh SMEs to undertake innovation and commercialise R&D.
objective

Table 1: Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority axis

ID Indicator Measurement unit Category of region Baseline value Baseline year Target value 2023 2020 Total 2020 Qualitative Observations
2.5 Early stage equity investment £ Less developed £9m | 2012 £12.5m-£16m Data not yet published

1D Indicator 2019 Total 2019 Qualitative 2018 Total 2018 Qualitative 2017 Total 2017 Qualitative 2016 Total 2016 Qualitative

2.5 Early stage equity investment 13,000,000 17,000,000 18,000,000 9,000,000
1D Indicator 2015 Total 2015 Qualitative 2014 Total 2014 Qualitative

2.5 Early stage equity investment 9,000,000 12,000,000
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Priority axis
Investment
Priority

2 - SME Competitiveness
3a - Promoting entrepreneurship, in particular by facilitating the economic exploitation of new ideas and fostering the creation of new firms, including through business
incubators

Table 3A: Common and programme specific output indicators for the ERDF and the Cohesion Fund (by priority axis, investment priority, broken

down by category of region for the ERDF) - 2/3a

(1) |ID Indicator Measurement Category  of | Target value (2023) Target value Target value 2020 Total 2020 2020 Observations
unit region total (2023) men (2023) women Men ‘Women

F | COO1 | Productive investment: Number of enterprises receiving | Enterprises Less developed 5,660.00 3,021.00
support

S | COO01 | Productive investment: Number of enterprises receiving | Enterprises Less developed 5,660.00 5,209.00
support

F | COO03 | Productive investment: Number of enterprises receiving | Enterprises Less developed 235.00 165.00
financial support other than grants

S | COO03 | Productive investment: Number of enterprises receiving | Enterprises Less developed 235.00 379.00
financial support other than grants

F | CO04 | Productive investment: Number of enterprises receiving non- | Enterprises Less developed 275.00 536.00
financial support

S | CO04 | Productive investment: Number of enterprises receiving non- | Enterprises Less developed 275.00 968.00
financial support

F | COO5 | Productive investment: Number of new enterprises supported | Enterprises Less developed 5,150.00 2,320.00

S | COO05 | Productive investment: Number of new enterprises supported | Enterprises Less developed 5,150.00 3,862.00

F | COO07 | Productive investment: Private investment matching public | EUR Less developed 74,800,000.00 60,828,195.83
support to enterprises (non-grants)

S | COO07 | Productive investment: Private investment matching public | EUR Less developed 74,800,000.00 126,170,000.00
support to enterprises (non-grants)

F | COO08 | Productive investment: Employment increase in supported | Full time | Less developed 11,100.00 5,558.00| 2,909.00 2,705.00
enterprises equivalents

S | COO08 | Productive investment: Employment increase in supported | Full time | Less developed 11,100.00 7,370.00
enterprises equivalents

F |J14 Investment in enterprises GBP Less developed 149,600,000.00 113,341,614.71

S |[J14 Investment in enterprises GBP Less developed 149,600,000.00 229,400,000.00

F |J28 |Enterprises adopting or improving equality and diversity | Number Less developed 2,900.00 320.00
strategies and monitoring systems

S [J28 |Enterprises adopting or improving equality and diversity | Number Less developed 2,900.00 635.00
strategies and monitoring systems

F |J29 |Enterprises adopting or improving sustainable development | Number Less developed 2,900.00 435.00
strategies and monitoring systems

S |J29 | Enterprises adopting or improving sustainable development | Number Less developed 2,900.00 689.00
strategies and monitoring systems

(1) S=Cumulative value — outputs to be delivered by selected operations [forecast provided by beneficiaries], F=Cumulative value — outputs delivered by
operations [actual achievement]
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1) |ID Indicator 2019 Total 2019 2019 2018 Total 2018 2018 2017 Total 2017 2017
Men Women Men Women Men Women
F | COO01 | Productive investment: Number of enterprises receiving support 1,922.00 1,090.00 327.00
S | COO01 | Productive investment: Number of enterprises receiving support 3,818.00 6,244.00 6,228.00
F | COO03 | Productive investment: Number of enterprises receiving financial support other than 171.00 88.00 52.00
grants
S | COO03 | Productive investment: Number of enterprises receiving financial support other than 244.00 244.00 228.00
grants
F | CO04 | Productive investment: Number of enterprises receiving non-financial support 0.00 0.00 0.00
S | CO04 | Productive investment: Number of enterprises receiving non-financial support 0.00 0.00 0.00
F | COO05 | Productive investment: Number of new enterprises supported 1,751.00 1,002.00 275.00
S | COO05 | Productive investment: Number of new enterprises supported 3,574.00 6,000.00 6,000.00
F | COO07 | Productive investment: Private investment matching public support to enterprises (non-| 48,753,069.50 29,547,870.40 25,739,833.00
grants)
S | COO07 | Productive investment: Private investment matching public support to enterprises (non- | 80,300,000.00 80,300,000.00 100,980,000.00
grants)
F | COO08 | Productive investment: Employment increase in supported enterprises 4,550.00 | 2,382.00 2,200.00 2,618.00| 1,424.00 1,335.00 608.00
S | COO08 | Productive investment: Employment increase in supported enterprises 7,175.00 12,347.00 12,204.00
F |J14 Investment in enterprises 98,208,470.64 59,583,600.03 44,300,633.00
S |J14 | Investment in enterprises 160,600,000.00 160,600,000.00 149,600,000.00
F |J28 |Enterprises adopting or improving equality and diversity strategies and monitoring 251.00 135.00 35.00
systems
S |J28 |Enterprises adopting or improving equality and diversity strategies and monitoring 575.00 1,500.00 1,501.00
systems
F |J29 |Enterprises adopting or improving sustainable development strategies and monitoring 328.00 190.00 28.00
systems
S |J29 |Enterprises adopting or improving sustainable development strategies and monitoring 575.00 1,500.00 1,501.00
systems
O |ID Indicator 2016 Total | 2016 Men | 2016 Women | 2015 Total | 2015 Men | 2015 Women | 2014 Total | 2014 Men | 2014 Women
F | COO0l | Productive investment: Number of enterprises receiving support 0.00 0.00 0.00
S | COO01 | Productive investment: Number of enterprises receiving support 6,228.00 6,000.00 0.00
F | COO03 | Productive investment: Number of enterprises receiving financial support other than grants 0.00 0.00 0.00
S | CO03 | Productive investment: Number of enterprises receiving financial support other than grants 228.00 0.00 0.00
F | CO04 | Productive investment: Number of enterprises receiving non-financial support 0.00 0.00 0.00
S | CO04 | Productive investment: Number of enterprises receiving non-financial support 0.00 0.00 0.00
F | COO05 | Productive investment: Number of new enterprises supported 0.00 0.00 0.00
S | COO05 | Productive investment: Number of new enterprises supported 6,000.00 6,000.00 0.00
F | COO07 | Productive investment: Private investment matching public support to enterprises (non-grants) 0.00 0.00 0.00
S | COO07 | Productive investment: Private investment matching public support to enterprises (non-grants) | 100,980,000.00 0.00 0.00
F | COO08 | Productive investment: Employment increase in supported enterprises 0.00 0.00 0.00
S | COO08 | Productive investment: Employment increase in supported enterprises 12,204.00 10,250.00 0.00
F |J14 | Investment in enterprises 0.00 0.00 0.00
S |J14 Investment in enterprises 149,600,000.00 0.00 0.00
F |J28 | Enterprises adopting or improving equality and diversity strategies and monitoring systems 0.00 0.00 0.00
S [J28 | Enterprises adopting or improving equality and diversity strategies and monitoring systems 1,694.00 1,500.00 0.00
F |J29 | Enterprises adopting or improving sustainable development strategies and monitoring systems 0.00 0.00 0.00
S [J29 | Enterprises adopting or improving sustainable development strategies and monitoring systems 1,667.00 1,500.00 0.00
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Priority axis

2 - SME Competitiveness

Investment
Priority

3a - Promoting entrepreneurship, in particular by facilitating the economic exploitation of new ideas and fostering the creation of new firms, including through business
incubators

Specific objective

2.1 - To increase the amount of finance available to SMEs for both business start-up and for business expansion.

Table 1: Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority axis

ID | Indicator Measurement unit | Category of region Baseline value | Baseline year | Target value 2023 2020 Total 2020 Qualitative Observations
2.1 | Amount invested in Venture Capital and Expansion Capital £ Less developed £18m | 2012 £26m-£27m Data not yet published

1D Indicator 2019 Total 2019 Qualitative 2018 Total 2018 Qualitative 2017 Total 2017 Qualitative 2016 Total 2016 Qualitative
2.1 Amount invested in Venture Capital and Expansion Capital 57,000,000 157,000,000

1D Indicator 2015 Total 2015 Qualitative 2014 Total 2014 Qualitative

2.1 Amount invested in Venture Capital and Expansion Capital 16,000,000 28,000,000
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Priority axis

2 - SME Competitiveness

Investment
Priority

3a - Promoting entrepreneurship, in particular by facilitating the economic exploitation of new ideas and fostering the creation of new firms, including through business
incubators

Specific objective

2.2 - To increase the number of SME start-ups through the provision of information, advice and guidance and support for entrepreneurship.

Table 1: Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority axis

ID Indicator Measurement unit Category of region Baseline value Baseline year Target value 2023 2020 Total 2020 Qualitative Observations
2.2 | Count of birth of new enterprises Number Less developed 4,675 | 2012 8% increase in annual birth-rate Data not yet published

1D Indicator 2019 Total 2019 Qualitative 2018 Total 2018 Qualitative 2017 Total 2017 Qualitative 2016 Total 2016 Qualitative
2.2 Count of birth of new enterprises 7,280 7,475 6,895 7,040
1D Indicator 2015 Total 2015 Qualitative 2014 Total 2014 Qualitative

2.2 Count of birth of new enterprises 6,560 6,410
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Priority axis

2 - SME Competitiveness

Investment Priority

3d - Supporting the capacity of SMEs to grow in regional, national and international markets, and to engage in innovation processes

Table 3A: Common and programme specific output indicators for the ERDF and the Cohesion Fund (by priority axis, investment priority, broken
down by category of region for the ERDF) - 2/3d

(1) |ID Indicator Measurement Category  of | Target value (2023) Target value Target value 2020 Total 2020 2020 Observations
unit region total (2023) men (2023) women Men ‘Women

F | COO1 | Productive investment: Number of enterprises receiving | Enterprises Less developed 11,820.00 6,987.00
support

S | COO01 | Productive investment: Number of enterprises receiving | Enterprises Less developed 11,820.00 10,553.00
support

F | COO02 | Productive investment: Number of enterprises receiving | Enterprises Less developed 40.00 14.00
grants

S | CO02 | Productive investment: Number of enterprises receiving | Enterprises Less developed 40.00 59.00
grants

F | COO03 | Productive investment: Number of enterprises receiving | Enterprises Less developed 330.00 0.00
financial support other than grants

S | COO03 | Productive investment: Number of enterprises receiving | Enterprises Less developed 330.00 0.00
financial support other than grants

F | CO04 | Productive investment: Number of enterprises receiving non- | Enterprises Less developed 11,450.00 6,973.00
financial support

S | CO04 | Productive investment: Number of enterprises receiving non- | Enterprises Less developed 11,450.00 10,494.00
financial support

F | COO06 | Productive investment: Private investment matching public | EUR Less developed 4,320,000.00 0.00
support to enterprises (grants)

S | COO06 | Productive investment: Private investment matching public | EUR Less developed 4,320,000.00 715,000.00
support to enterprises (grants)

F | COO8 | Productive investment: Employment increase in supported | Full time | Less developed 6,450.00 6,816.00 | 3,875.00 2,504.00
enterprises equivalents

S | COO08 | Productive investment: Employment increase in supported | Full time | Less developed 6,450.00 11,663.00
enterprises equivalents

F | CO29 | Research, Innovation: Number of enterprises supported to | Enterprises Less developed 1,480.00 606.00
introduce new to the firm products

S | CO29 | Research, Innovation: Number of enterprises supported to | Enterprises Less developed 1,480.00 1,628.00
introduce new to the firm products

F |[JI5 Increase in level of export GBP Less developed 167,100,000.00 133,969,094.40

S |[J15 Increase in level of export GBP Less developed 167,100,000.00 209,800,000.00

F |J28 |Enterprises adopting or improving equality and diversity | Number Less developed 5,910.00 994.00
strategies and monitoring systems

S |J28 | Enterprises adopting or improving equality and diversity | Number Less developed 5,910.00 2,633.00
strategies and monitoring systems

F |J29 |Enterprises adopting or improving sustainable development | Number Less developed 5,910.00 944.00
strategies and monitoring systems

S [J29 |Enterprises adopting or improving sustainable development | Number Less developed 5,910.00 2,465.00

strategies and monitoring systems
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(1) S=Cumulative value — outputs to be delivered by selected operations [forecast provided by beneficiaries], F=Cumulative value — outputs delivered by
operations [actual achievement]

(1) |ID Indicator 2019 Total 2019 2019 2018 Total 2018 2018 2017 Total 2017 2017
Men Women Men Women Men Women
F | COO01 | Productive investment: Number of enterprises receiving support 6,230.00 4,491.00 1,805.00
S | COO01 | Productive investment: Number of enterprises receiving support 9,838.00 16,354.00 16,253.00
F | CO02 | Productive investment: Number of enterprises receiving grants 14.00 12.00 0.00
S | CO02 | Productive investment: Number of enterprises receiving grants 59.00 59.00 30.00
F | COO03 | Productive investment: Number of enterprises receiving financial support other than 0.00 0.00 0.00
grants
S | COO03 | Productive investment: Number of enterprises receiving financial support other than 0.00 0.00 0.00
grants
F | CO04 | Productive investment: Number of enterprises receiving non-financial support 6,216.00 4,479.00 1,805.00
S | CO04 | Productive investment: Number of enterprises receiving non-financial support 9,779.00 16,295.00 16,223.00
F | CO06 | Productive investment: Private investment matching public support to enterprises (grants) 0.00 0.00 0.00
S | COO06 | Productive investment: Private investment matching public support to enterprises (grants) 650,000.00 650,000.00 300,000.00
F | COO08 | Productive investment: Employment increase in supported enterprises 6,107.00| 3,601.00 2,149.00 5,012.00 | 3,034.00 2,083.00 1,986.00
S | COO08 | Productive investment: Employment increase in supported enterprises 11,012.00 7,325.00 7,215.00
F | CO29 | Research, Innovation: Number of enterprises supported to introduce new to the firm 374.00 49.00 0.00
products
S | CO29 | Research, Innovation: Number of enterprises supported to introduce new to the firm 1,480.00 1,480.00 1,480.00
products
F |J15 |Increase in level of export 129,580,121.56 79,251,307.22 23,746,029.00
S |J15 Increase in level of export 136,019,307.00 130,000,000.00 130,000,000.00
F |J28 |Enterprises adopting or improving equality and diversity strategies and monitoring 874.00 508.00 145.00
systems
S |J28 | Enterprises adopting or improving equality and diversity strategies and monitoring 2,153.00 5,050.00 5,000.00
systems
F |J29 |Enterprises adopting or improving sustainable development strategies and monitoring 804.00 506.00 109.00
systems
S |J29 |Enterprises adopting or improving sustainable development strategies and monitoring 2,153.00 5,050.00 5,000.00
systems
1) |ID Indicator 2016 Total 2016 2016 2015 Total 2015 2015 2014 2014 2014
Men Women Men Women Total Men Women
F | COO0L1 | Productive investment: Number of enterprises receiving support 0.00 0.00 0.00
S | COO01 | Productive investment: Number of enterprises receiving support 16,253.00 16,223.00 0.00
F | CO02 | Productive investment: Number of enterprises receiving grants 0.00 0.00 0.00
S | CO02 | Productive investment: Number of enterprises receiving grants 30.00 0.00 0.00
F | COO03 | Productive investment: Number of enterprises receiving financial support other than grants 0.00 0.00 0.00
S | COO03 | Productive investment: Number of enterprises receiving financial support other than grants 0.00 0.00 0.00
F | CO04 | Productive investment: Number of enterprises receiving non-financial support 0.00 0.00 0.00
S | CO04 | Productive investment: Number of enterprises receiving non-financial support 16,223.00 16,223.00 0.00
F | COO06 | Productive investment: Private investment matching public support to enterprises (grants) 0.00 0.00 0.00
S | COO06 | Productive investment: Private investment matching public support to enterprises (grants) 300,000.00 0.00 0.00
F | COO08 | Productive investment: Employment increase in supported enterprises 0.00 0.00 0.00
S | COO08 | Productive investment: Employment increase in supported enterprises 7,215.00 7,200.00 0.00
F | CO29 | Research, Innovation: Number of enterprises supported to introduce new to the firm products 0.00 0.00 0.00
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1) |ID Indicator 2016 Total 2016 2016 2015 Total 2015 2015 2014 2014 2014
Men Women Men Women Total Men Women
S | CO29 | Research, Innovation: Number of enterprises supported to introduce new to the firm products 1,480.00 1,480.00 0.00
F |J15 |Increase in level of export 0.00 0.00 0.00
S |[J15 Increase in level of export 130,000,000.00 130,000,000.00 0.00
F |J28 | Enterprises adopting or improving equality and diversity strategies and monitoring systems 0.00 0.00 0.00
S [J28 | Enterprises adopting or improving equality and diversity strategies and monitoring systems 5,000.00 5,000.00 0.00
F |J29 |Enterprises adopting or improving sustainable development strategies and monitoring 0.00 0.00 0.00
systems
S |J29 |Enterprises adopting or improving sustainable development strategies and monitoring 5,000.00 5,000.00 0.00
systems
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Priority axis

2 - SME Competitiveness

Investment Priority

3d - Supporting the capacity of SMEs to grow in regional, national and international markets, and to engage in innovation processes

Specific objective

2.3 - To increase the take-up and exploitation of NGA networks and ICT infrastructure by SMEs

Table 1: Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority axis

ID | Indicator Measurement unit | Category of region Baseline value | Baseline year | Target value 2023 2020 Total | 2020 Qualitative Observations

2.3 | SME use of fibre and cable broadband % of SME's Less developed 22% | 2014 27% Data not available for most recent years.

1D Indicator 2019 Total 2019 Qualitative 2018 Total 2018 Qualitative 2017 Total 2017 Qualitative 2016 Total 2016 Qualitative

2.3 SME use of fibre and cable broadband

1D Indicator 2015 Total 2015 Qualitative 2014 Total 2014 Qualitative

2.3 SME use of fibre and cable broadband 22%
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Priority axis 2 - SME Competitiveness
Investment Priority 3d - Supporting the capacity of SMEs to grow in regional, national and international markets, and to engage in innovation processes
Specific objective 2.4 - To increase the growth of those SMEs with growth potential, in particular through accessing new markets (both domestic and international)

Table 1: Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority axis

ID | Indicator Measurement Category of | Baseline Baseline Target value 2020 2020 Qualitative Observations
unit region value year 2023 Total

2.4 | Employment within small (10-49 employees) and medium (50-249) | Percent Less developed 169,100 | 2013 10% increase Data not yet

SMEs published
1D Indicator 2019 Total 2019 Qualitative 2018 Total 2018 Qualitative 2017 Total 2017 Qualitative 2016 Total 2016 Qualitative
2.4 | Employment within small (10-49 employees) and medium (50-249) SMEs 193,100 190,200 187,400 185,000
1D Indicator 2015 Total 2015 Qualitative 2014 Total 2014 Qualitative
24 Employment within small (10-49 employees) and medium (50-249) SMEs 181,100 174,600
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Priority axis

3 - Renewable Energy and Energy Efficiency

Investment Priority

4a - Promoting the production and distribution of energy derived from renewable sources

Table 3A: Common and programme specific output indicators for the ERDF and the Cohesion Fund (by priority axis, investment priority, broken
down by category of region for the ERDF) - 3/ 4a

(1) | ID |Indicator Measurement Category of | Target value (2023) Target value (2023) Target value (2023) 2020 2020 2020 Observations
unit region total men women Total Men Women
F |J16 | Community energy schemes Number Less developed 3.00 0.00
S | J16| Community energy schemes Number Less developed 3.00 10.00
F | J17 | Energy support site preparation schemes Number Less developed 2.00 1.00
S | J17 ] Energy support site preparation schemes Number Less developed 2.00 6.00
F |J18 | Number of renewable energy prototypes | Number Less developed 8.00 3.00
tested
S |J18 | Number of renewable energy prototypes | Number Less developed 8.00 7.00
tested
F |J5 | Number of pilot projects completed Number Less developed 4.00 0.00
S |J5 | Number of pilot projects completed Number Less developed 4.00 12.00

(1) S=Cumulative value — outputs to be delivered by selected operations [forecast provided by beneficiaries], F=Cumulative value
operations [actual achievement]

— outputs delivered by

(1) [ID |Indicator 2019 Total 2019 Men 2019 Women 2018 Total 2018 Men 2018 Women 2017 Total 2017 Men 2017 Women
F J16 | Community energy schemes 0.00 0.00 0.00

S J16 | Community energy schemes 9.00 9.00 0.00

F J17 | Energy support site preparation schemes 1.00 1.00 0.00

S J17 | Energy support site preparation schemes 5.00 2.00 2.00

F J18 | Number of renewable energy prototypes tested 3.00 3.00 0.00

S J18 | Number of renewable energy prototypes tested 6.00 5.00 3.00

F J5 Number of pilot projects completed 0.00 0.00 0.00

S J5 Number of pilot projects completed 10.00 10.00 0.00

(1) [ID |Indicator 2016 Total 2016 Men 2016 Women 2015 Total 2015 Men 2015 Women 2014 Total 2014 Men 2014 Women
F J16 | Community energy schemes 0.00 0.00 0.00

S J16 | Community energy schemes 0.00 0.00 0.00

F J17 | Energy support site preparation schemes 0.00 0.00 0.00

S J17 | Energy support site preparation schemes 1.00 1.00 0.00

F J18 | Number of renewable energy prototypes tested 0.00 0.00 0.00

S J18 | Number of renewable energy prototypes tested 3.00 2.00 0.00

F J5 Number of pilot projects completed 0.00 0.00 0.00

S J5 Number of pilot projects completed 0.00 1.00 0.00
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Priority axis 3 - Renewable Energy and Energy Efficiency

Investment 4a - Promoting the production and distribution of energy derived from renewable sources
Priority

Specific 3.1 - To increase the number of wave and tidal energy devices being tested in Welsh waters and off the Welsh coast, including multi-device array deployments, thereby
objective establishing Wales as a centre for marine energy production

Table 1: Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority axis

ID Indicator Measurement unit Category of region Baseline value Baseline year Target value 2023 2020 Total 2020 Qualitative Observations

3.1 | Installed capacity in wave and tidal. MW Less developed 7.00 | 2013 27.00 Data for 2020 not yet available.
1D Indicator 2019 Total 2019 Qualitative 2018 Total 2018 Qualitative 2017 Total 2017 Qualitative 2016 Total 2016 Qualitative
3.1 Installed capacity in wave and tidal. 22.00 20.00 18.00 13.00

1D Indicator 2015 Total 2015 Qualitative 2014 Total 2014 Qualitative

3.1 Installed capacity in wave and tidal. 9.00 7.00
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Priority axis 3 - Renewable Energy and Energy Efficiency

Investment Priority 4a - Promoting the production and distribution of energy derived from renewable sources

Specific objective 3.2 - To increase the number of small scale renewable energy schemes established

Table 1: Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority axis

ID | Indicator Measurement Category of | Baseline Baseline Target value 2020 2020 Observations
unit region value year 2023 Total Qualitative
3.2 | Number of sites generating electricity from renewable sources | Number Less developed 493.00 | 2012 530.00 Data for 2020 not yet
(excluding PV) available.
1D Indicator 2019 Total 2019 Qualitative 2018 Total 2018 Qualitative | 2017 Total 2017 Qualitative | 2016 Total 2016 Qualitative
3.2 | Number of sites generating electricity from renewable sources (excluding PV) 1,152.00 1,138.00 1,113.00 1,043.00
1D Indicator 2015 Total 2015 Qualitative 2014 Total 2014 Qualitative
32 Number of sites generating electricity from renewable sources (excluding PV) 903.00 726.00
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Priority axis

3 - Renewable Energy and Energy Efficiency

Investment Priority

sector

4c¢ - Supporting energy efficiency, smart energy management and renewable energy use in public infrastructure, including in public buildings, and in the housing

Table 3A: Common and programme specific output indicators for the ERDF and the Cohesion Fund (by priority axis, investment priority, broken
down by category of region for the ERDF) - 3/ 4¢

(1) |ID Indicator Measurement Category of Target value Target value Target value (2023) 2020 2020 2020 Observations
unit region (2023) total (2023) men women Total Men Women
F | CO31 | Energy efficiency: Number of households with improved energy | Households Less developed 3,060.00 1,273.00
consumption classification
S | CO31 | Energy efficiency: Number of households with improved energy | Households Less developed 3,060.00 3,060.00
consumption classification
F | CO34 | GHG reduction: Estimated annual decrease of GHG Tonnes of CO2eq | Less developed 5.00 0.00
S | CO34 | GHG reduction: Estimated annual decrease of GHG Tonnes of CO2eq | Less developed 5.00 1,620.00

(1) S=Cumulative value — outputs to be delivered by selected operations [forecast provided by beneficiaries], F=Cumulative value — outputs delivered by
operations [actual achievement]

@ |ID Indicator 2019 Total | 2019 Men | 2019 Women | 2018 Total | 2018 Men | 2018 Women | 2017 Total | 2017 Men | 2017 Women
F | CO31 | Energy efficiency: Number of households with improved energy consumption classification 0.00 0.00 0.00
S [ CO31 | Energy efficiency: Number of households with improved energy consumption classification 3,060.00 3,060.00 3,060.00
F | CO34 | GHG reduction: Estimated annual decrease of GHG 0.00 0.00 0.00
S | CO34 | GHG reduction: Estimated annual decrease of GHG 1,620.00 0.00 0.00
@ | 1D Indicator 2016 Total | 2016 Men | 2016 Women | 2015 Total | 2015 Men | 2015 Women | 2014 Total | 2014 Men | 2014 Women
F | CO31 | Energy efficiency: Number of households with improved energy consumption classification 0.00 0.00 0.00
S | CO31 | Energy efficiency: Number of households with improved energy consumption classification 0.00 0.00 0.00
F | CO34 | GHG reduction: Estimated annual decrease of GHG 0.00 0.00 0.00
S | CO34 | GHG reduction: Estimated annual decrease of GHG 0.00 0.00 0.00
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Priority axis

3 - Renewable Energy and Energy Efficiency

Investment Priority

sector

4c¢ - Supporting energy efficiency, smart energy management and renewable energy use in public infrastructure, including in public buildings, and in the housing

Specific objective

3.3 - To increase the energy efficiency of the existing Welsh housing stock, particularly in areas of fuel poverty

Table 1: Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority axis

ID | Indicator Measurement Category of | Baseline Baseline Target value 2023 2020 2020 Observations
unit region value year Total Qualitative
3.3 | Energy efficiency rating of households facing | EPC ratings Less developed 61,000 | 2010 Increase by 2 ratings for 10% Data for most recent years not
severe fuel poverty baseline published.

1D Indicator 2019 Total 2019 Qualitative 2018 Total 2018 Qualitative 2017 Total 2017 Qualitative 2016 Total 2016 Qualitative

3.3 | Energy efficiency rating of households facing severe fuel poverty 43,000

ID Indicator 2015 Total 2015 Qualitative 2014 Total 2014 Qualitative

33 Energy efficiency rating of households facing severe fuel poverty 46,000 63,000
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Priority axis

4 - Connectivity and Urban Development

Investment
Priority

economy

2a - Extending broadband deployment and the roll-out of high-speed networks and supporting the adoption of emerging technologies and networks for the digital

Table 3A: Common and programme specific output indicators for the ERDF and the Cohesion Fund (by priority axis, investment priority, broken
down by category of region for the ERDF) - 4/ 2a

@O |ID Indicator Measurement Category of | Target value (2023) Target value Target value (2023) 2020 2020 2020 Observations
unit region total (2023) men women Total Men ‘Women
F |[COI10|ICT Infrastructure: Additional households with broadband | Households Less developed 60,000.00 60,274.00
access of at least 30 Mbps
S | COI10 |ICT Infrastructure: Additional households with broadband | Households Less developed 60,000.00 96,056.00
access of at least 30 Mbps
F |J27 |Number of Enterprises supported to connect to 100Mbpsof | Number Less developed 250.00 631.00
higher networks
S [J27 |Number of Enterprises supported to connect to 100Mbpsof | Number Less developed 250.00 913.00
higher networks
F |J31 |Additional population covered by ultrafast broadband | Number Less developed 0.00 105,978.00
(>100Mbps) broadband
S |J31 Additional population covered by ultrafast broadband | Number Less developed 0.00 107,710.00
(>100Mbps) broadband

(1) S=Cumulative value — outputs to be delivered by selected operations [forecast provided by beneficiaries], F=Cumulative value — outputs delivered by
operations [actual achievement]

@ |ID Indicator 2019 Total | 2019 Men | 2019 Women | 2018 Total | 2018 Men | 2018 Women | 2017 Total | 2017 Men | 2017 Women
F | COI10 |ICT Infrastructure: Additional households with broadband access of at least 30 Mbps 56,608.00 56,608.00 42,304.00
S | CO10 |ICT Infrastructure: Additional households with broadband access of at least 30 Mbps 98,334.00 98,334.00 69,524.00
F |27 Number of Enterprises supported to connect to 100Mbpsof higher networks 943.00 943.00 0.00
S [J27 Number of Enterprises supported to connect to 100Mbpsof higher networks 970.00 970.00 250.00
F |J31 Additional population covered by ultrafast broadband (>100Mbps) broadband 113,478.00 113,478.00 68,751.00
S [J31 Additional population covered by ultrafast broadband (>100Mbps) broadband 109,053.00 109,053.00 91,053.00
1) |ID Indicator 2016 Total | 2016 Men | 2016 Women | 2015 Total | 2015 Men | 2015 Women | 2014 Total | 2014 Men | 2014 Women
F | COI10 |ICT Infrastructure: Additional households with broadband access of at least 30 Mbps 0.00 0.00 0.00
S | COI10 | ICT Infrastructure: Additional households with broadband access of at least 30 Mbps 69,524.00 0.00 0.00
F )27 Number of Enterprises supported to connect to 100Mbpsof higher networks 0.00 0.00 0.00
S )27 Number of Enterprises supported to connect to 100Mbpsof higher networks 250.00 0.00 0.00
F [J31 Additional population covered by ultrafast broadband (>100Mbps) broadband 0.00 0.00 0.00
S )31 Additional population covered by ultrafast broadband (>100Mbps) broadband 91,053.00 0.00 0.00
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Priority axis 4 - Connectivity and Urban Development

Investment 2a - Extending broadband deployment and the roll-out of high-speed networks and supporting the adoption of emerging technologies and networks for the digital
Priority economy

Specific objective | 4.3 - To contribute to Digital Agenda for Europe targets in Wales for 100% access to next generation broadband (30Mbps and above) and 50% access to 100Mbps

Table 1: Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority axis

ID | Indicator Measurement Category of | Baseline Baseline Target value 2020 2020 Observations
unit region value year 2023 Total Qualitative

4.3 | Proportion of premises that are in postcodes served by NGA | % Less developed 58% | 2014 65% Data unavailable for most recent

networks years.
1D Indicator 2019 Total 2019 Qualitative 2018 Total 2018 Qualitative 2017 Total 2017 Qualitative 2016 Total 2016 Qualitative
4.3 | Proportion of premises that are in postcodes served by NGA networks 85%
1D Indicator 2015 Total 2015 Qualitative 2014 Total 2014 Qualitative
4.3 Proportion of premises that are in postcodes served by NGA networks 87% 58%
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Priority axis

4 - Connectivity and Urban Development

Investment
Priority

mitigation-relevant adaptation measures

4e - Promoting low-carbon strategies for all types of territories, in particular for urban areas, including the promotion of sustainable multimodal urban mobility and

Table 3A: Common and programme specific output indicators for the ERDF and the Cohesion Fund (by priority axis, investment priority, broken
down by category of region for the ERDF) - 4/ 4e

@O |ID Indicator Measurement Category of | Target value (2023) | Target value (2023) Target value (2023) 2020 2020 2020 Observations
unit region total men women Total Men Women
F | COIl2 | Railway: Total length of reconstructed or upgraded | km Less developed 24.00 0.00
railway line
S | COI12 | Railway: Total length of reconstructed or upgraded | km Less developed 24.00 24.00
railway line
F |J20 |Intermodal facilities created or improved Number Less developed 25.00 6.00
S [J20 |Intermodal facilities created or improved Number Less developed 25.00 58.00
F [J23 |Land developed Hectares Less developed 3.00 0.00
S [J23 Land developed Hectares Less developed 3.00 3.60
F [J30 |Reduction in CO2 equivalent emissions tCO2e Less developed 10,700.00 0.00
S [J30 | Reduction in CO2 equivalent emissions tCO2e Less developed 10,700.00 0.00

(1) S=Cumulative value — outputs to be delivered by selected operations [forecast provided by beneficiaries], F=Cumulative value — outputs delivered by
operations [actual achievement]

@ |ID Indicator 2019 Total | 2019 Men 2019 Women 2018 Total | 2018 Men | 2018 Women 2017 Total | 2017 Men | 2017 Women
F | CO12 |Railway: Total length of reconstructed or upgraded railway line 0.00 0.00 0.00
S | COI2 [Railway: Total length of reconstructed or upgraded railway line 24.00 24.00 0.00
F 1J20 Intermodal facilities created or improved 6.00 6.00 6.00
S |J20 Intermodal facilities created or improved 58.00 58.00 6.00
F |J23 Land developed 0.00 0.00 0.00
S |J23 Land developed 3.60 0.00 0.00
F [J30 Reduction in CO2 equivalent emissions 0.00 0.00 0.00
S 1J30 Reduction in CO2 equivalent emissions 0.00 0.00 0.00
@ |ID Indicator 2016 Total | 2016 Men 2016 Women 2015 Total | 2015 Men | 2015 Women 2014 Total | 2014 Men | 2014 Women
F | COI12 |Railway: Total length of reconstructed or upgraded railway line 0.00 0.00 0.00
S | COI2 |Railway: Total length of reconstructed or upgraded railway line 0.00 0.00 0.00
F [J20 Intermodal facilities created or improved 0.00 0.00 0.00
S [J20 Intermodal facilities created or improved 6.00 0.00 0.00
F |J23 Land developed 0.00 0.00 0.00
S |J23 Land developed 0.00 0.00 0.00
F 1J30 Reduction in CO2 equivalent emissions 0.00 0.00 0.00
S |J30 Reduction in CO2 equivalent emissions 0.00 0.00 0.00
EN 36 EN



Priority axis 4 - Connectivity and Urban Development

Investment 4e - Promoting low-carbon strategies for all types of territories, in particular for urban areas, including the promotion of sustainable multimodal urban mobility and
Priority mitigation-relevant adaptation measures

Specific 4.2 - To increase urban and labour mobility to and from key urban and employment centres.
objective

Table 1: Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority axis

ID | Indicator Measurement Category of | Baseline value Baseline Target value 2023 2020 2020 Observations
unit region year Total Qualitative
4.2 | Number of people within 15, 30, 45 minute travel | Number Less 0-15 Mins 41,823; | 2017 5-10% increase in each timeband, Data available on request only. As
time threshold of a key urban employment centre developed 15-30 Mins 88,785; calculated as an average across the activity not sufficiently advanced
between 7am and 9am on a Tuesday by public 30-45 Mins 118,977 6 key centres (2015 population) have not yet asked for an update.
transport
ID | Indicator 2019 2019 2018 2018 2017 2017 2016 2016
Total Qualitative Total Qualitative Total Qualitative Total Qualitative
4.2 | Number of people within 15, 30, 45 minute travel time threshold of a key urban employment centre
between 7am and 9am on a Tuesday by public transport
ID | Indicator 2015 Total | 2015 Qualitative | 2014 Total | 2014 Qualitative
4.2 | Number of people within 15, 30, 45 minute travel time threshold of a key urban employment centre between 7am and 9am on a Tuesday by public transport
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Priority axis

4 - Connectivity and Urban Development

Investment Priority

7a - Supporting a multimodal Single European Transport Area by investing in the TEN-T

Table 3A: Common and programme specific output indicators for the ERDF and the Cohesion Fund (by priority axis, investment priority, broken
down by category of region for the ERDF) - 4/ 7a

@O |ID Indicator Measurement Category of | Target value (2023) Target value (2023) Target value (2023) 2020 2020 2020 Observations
unit region total men women Total Men Women
F | COl4 | Roads: Total length of reconstructed or upgraded | km Less developed 15.00 0.00
roads
S | CO14 | Roads: Total length of reconstructed or upgraded | km Less developed 15.00 27.00
roads
F |21 Footpath or cycleway created or reconstructed km Less developed 5.00 0.00
S [J21 | Footpath or cycleway created or reconstructed km Less developed 5.00 5.00

(1) S=Cumulative value — outputs to be delivered by selected operations [forecast provided by beneficiaries], F=Cumulative value — outputs delivered by
operations [actual achievement]

O [ID Indicator 2019 Total 2019 Men 2019 Women 2018 Total 2018 Men 2018 Women 2017 Total 2017 Men 2017 Women
F | COI14 |Roads: Total length of reconstructed or upgraded roads 0.00 0.00 0.00
S CO14 | Roads: Total length of reconstructed or upgraded roads 18.00 18.00 18.00
F )21 Footpath or cycleway created or reconstructed 0.00 0.00 0.00
S J21 Footpath or cycleway created or reconstructed 4.00 4.00 4.00
@ |ID Indicator 2016 Total 2016 Men 2016 Women 2015 Total 2015 Men 2015 Women 2014 Total 2014 Men 2014 Women
F CO14 | Roads: Total length of reconstructed or upgraded roads 0.00 0.00 0.00
S CO14 | Roads: Total length of reconstructed or upgraded roads 7.00 0.00 0.00
F )21 Footpath or cycleway created or reconstructed 0.00 0.00 0.00
S J21 Footpath or cycleway created or reconstructed 3.00 0.00 0.00
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Priority axis

4 - Connectivity and Urban Development

Investment
Priority

7a - Supporting a multimodal Single European Transport Area by investing in the TEN-T

Specific objective

4.1 - To address issues of peripherality and improve private investment in local areas through improvements to the functioning of the Trans-European Transport

Network (TEN-T).

Table 1: Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority axis

ID | Indicator Measurement Category of | Baseline Baseline Target value 2020 2020 Observations
unit region value year 2023 Total Qualitative
4.1 | Average speed on TEN- | Kmph Less developed A40:58 | 2013 5-10% Data available on request only. As works to A40 and AS5 have yet to report,
T road A55:86 increase data have not been requested.
1D Indicator 2019 Total 2019 Qualitative 2018 Total 2018 Qualitative 2017 Total 2017 Qualitative 2016 Total 2016 Qualitative
4.1 Average speed on TEN-T road
ID Indicator 2015 Total 2015 Qualitative 2014 Total 2014 Qualitative
4.1 Average speed on TEN-T road
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Priority axis

4 - Connectivity and Urban Development

Investment
Priority

8b - Supporting employment-friendly growth through the development of endogenous potential as part of a territorial strategy for specific areas, including the conversion
of declining industrial regions and enhancement of accessibility to, and development of, specific natural and cultural resources

Table 3A: Common and programme specific output indicators for the ERDF and the Cohesion Fund (by priority axis, investment priority, broken
down by category of region for the ERDF) - 4/ 8b

(1) | ID | Indicator Measurement unit | Category of region | Target value (2023) total | Target value (2023) men | Target value (2023) women | 2020 Total | 2020 Men | 2020 Women | Observations
F [J23 | Land developed Hectares Less developed 100.00 0.74
S |J23 | Land developed Hectares Less developed 100.00 152.39
F [J24 | Premises created or refurbished | Metres squared Less developed 150,000.00 1,230.00
S | J24 | Premises created or refurbished | Metres squared Less developed 150,000.00 176,582.00
F | J25 | Jobs accommodated Number Less developed 3,000.00 34.00
S | J25 | Jobs accommodated Number Less developed 3,000.00 5,257.00
F |J26 | SMEs accommodated Number Less developed 235.00 5.00
S |J26 | SMEs accommodated Number Less developed 235.00 532.00

(1) S=Cumulative value — outputs to be delivered by selected operations [forecast provided by beneficiaries], F=Cumulative value — outputs delivered by
operations [actual achievement]

@ |ID Indicator 2019 Total 2019 Men 2019 Women 2018 Total 2018 Men 2018 Women 2017 Total 2017 Men 2017 Women
F J23 | Land developed 0.74 0.00 0.00

S J23 | Land developed 143.09 158.00 110.00

F J24 | Premises created or refurbished 1,230.00 0.00 0.00

S J24 | Premises created or refurbished 173,011.00 187,652.00 161,754.00

F J25 | Jobs accommodated 34.00 0.00 0.00

S J25 | Jobs accommodated 5,011.00 5,192.00 3,183.00

F J26 | SMEs accommodated 5.00 0.00 0.00

S J26 | SMEs accommodated 591.00 588.00 397.00

@ |ID Indicator 2016 Total 2016 Men 2016 Women 2015 Total 2015 Men 2015 Women 2014 Total 2014 Men 2014 Women
F J23 | Land developed 0.00 0.00 0.00

S J23 | Land developed 95.00 0.00 0.00

F J24 | Premises created or refurbished 0.00 0.00 0.00

S J24 | Premises created or refurbished 142,489.00 0.00 0.00

F J25 | Jobs accommodated 0.00 0.00 0.00

S J25 | Jobs accommodated 2,760.00 0.00 0.00

F J26 | SMEs accommodated 0.00 0.00 0.00

S J26 | SMEs accommodated 237.00 0.00 0.00
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Priority axis

4 - Connectivity and Urban Development

Investment 8b - Supporting employment-friendly growth through the development of endogenous potential as part of a territorial strategy for specific areas, including the conversion
Priority of declining industrial regions and enhancement of accessibility to, and development of, specific natural and cultural resources

Specific 4.4 - To increase employment through investments in prioritised local or regional infrastructure supporting a regional or urban economic strategy
objective

Table 1: Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority axis

ID | Indicator Measurement Category of | Baseline Baseline Target value 2023 2020 2020 Observations
unit region value year Total Qualitative
4.4 | Claimant count rate in | Number Less 11,442 | 2013 8% decrease on average Assessment of progress against result indicator involves considerable
travel to work Areas developed (value dependant on scheme) assumptions and calculations. It is too early to do this robustly at this
stage.
1D Indicator 2019 Total 2019 Qualitative 2018 Total 2018 Qualitative 2017 Total 2017 Qualitative 2016 Total 2016 Qualitative

4.4 Claimant count rate in travel to work Areas

1D Indicator

2015 Total 2015 Qualitative 2014 Total 2014 Qualitative

4.4 Claimant count rate in travel to work Areas

EN

a EN




Priority axes for technical assistance

Table 3A: Common and programme specific output indicators for the ERDF and the Cohesion Fund (by priority axis, investment priority, broken
down by category of region for the ERDF) - 5

| Priority axis | 5 - Technical Assistance |

1 |ID Indicator Measurement Category of| Target value Target value Target value 2020 2020 2020 Observations
unit region (2023) total (2023) men (2023) women Total Men ‘Women

F |TAO3A |Percentage of projects undergoing a formal assessment for their cross | Percentage 90.00 49.00
cutting themes integration (at Wales-level)

S | TAO3A | Percentage of projects undergoing a formal assessment for their cross | Percentage 90.00 90.00
cutting themes integration (at Wales-level)

F |TA10 |Employees FTEs (full time equivalents) whose salaries are co-financed | Number 0.00 51.60
by TA

S |TA10 |Employees FTEs (full time equivalents) whose salaries are co-financed | Number 0.00 66.53
by TA

F |TAO1 |Number of training events held Number 213.00 30.00

S |TAOI | Number of training events held Number 213.00 80.00

F | TAO10 | Number of e-newsletters issued Number 439.00 95.00

S |TAOI10 | Number of e-newsletters issued Number 439.00 260.00

F |TAOI11 |Percentage of enquiries resolved within 5 working days Percentage 75.00 75.00

S |TAOLl1 | Percentage of enquiries resolved within 5 working days Percentage 75.00 75.00

F | TAOI13 | Percentage of Operations with all claims submitted verified (at Wales- | Percentage 100.00 0.00
level)

S | TAOI13 | Percentage of Operations with all claims submitted verified (at Wales- | Percentage 100.00 0.00
level)

F |TAO2 |Framework Contract for Specialist Expertise in place for project | Number 1.00 0.00
delivery

S |TAO2 |Framework Contract for Specialist Expertise in place for project | Number 1.00 1.00
delivery

F |TAO4 | Number of research reports published Number 93.00 5.00

S |TAO4 | Number of research reports published Number 93.00 91.00

F | TAOSA | Percentage of projects given Monitoring and Evaluation advice (at | Percentage 90.00 49.00
Wales-level)

S | TAOSA | Percentage of projects given Monitoring and Evaluation advice (at | Percentage 90.00 90.00
Wales-level)

F | TAO6 | Number of dissemination events Number 40.00 44.00

S |TAO6 | Number of dissemination events Number 40.00 67.00

F | TAO7 | Number of events organised by WEFO Number 10.00 0.00

S |TAO7 | Number of events organised by WEFO Number 10.00 0.00

F | TAO8 | Number of press releases issued Number 401.00 127.00

S |TAOS8 | Number of press releases issued Number 401.00 312.00

F | TAO9A | Percentage of high profile project launches (at Wales-level) Percentage 90.00 35.00

S | TAO9A | Percentage of high profile project launches (at Wales-level) Percentage 90.00 90.00

(1) S=Cumulative value — outputs to be delivered by selected operations [forecast provided by beneficiaries], F=Cumulative value — outputs delivered by
operations [actual achievement]

EN

42

EN




1) |ID Indicator 2019 2019 2019 2018 2018 2018 2017 2017 2017
Total Men Women Total Men Women Total Men Women
F |TAO3A | Percentage of projects undergoing a formal assessment for their cross cutting themes integration (at 75.00 75.00 75.00
Wales-level)
S |TAO3A |Percentage of projects undergoing a formal assessment for their cross cutting themes integration (at 90.00 90.00 90.00
Wales-level)
F |TA10 |Employees FTEs (full time equivalents) whose salaries are co-financed by TA 51.00 49.60 10.00
S |TA10 |Employees FTEs (full time equivalents) whose salaries are co-financed by TA 65.48 63.60 61.00
F |TAO1 | Number of training events held 27.00 27.00 2.00
S |TAOl | Number of training events held 80.00 78.00 77.00
F | TAO10 | Number of e-newsletters issued 66.00 59.00 24.00
S |TAOI10 | Number of e-newsletters issued 260.00 243.00 237.00
F |TAOI11 |Percentage of enquiries resolved within 5 working days 75.00 75.00 75.00
S |TAOIl1 | Percentage of enquiries resolved within 5 working days 75.00 75.00 75.00
F | TAOI13 | Percentage of Operations with all claims submitted verified (at Wales-level) 0.00 0.00 0.00
S |TAOI13 | Percentage of Operations with all claims submitted verified (at Wales-level) 0.00 0.00 0.00
F |TAO2 |Framework Contract for Specialist Expertise in place for project delivery 0.00 0.00 0.00
S |TAO2 | Framework Contract for Specialist Expertise in place for project delivery 1.00 1.00 1.00
F | TAO4 | Number of research reports published 5.00 5.00 0.00
S |TAO4 | Number of research reports published 91.00 91.00 91.00
F | TAOSA | Percentage of projects given Monitoring and Evaluation advice (at Wales-level) 75.00 75.00 75.00
S | TAOSA | Percentage of projects given Monitoring and Evaluation advice (at Wales-level) 90.00 90.00 90.00
F | TAO6 | Number of dissemination events 31.00 22.00 13.00
S |TAO6 | Number of dissemination events 68.00 67.00 33.00
F | TAO7 | Number of events organised by WEFO 0.00 0.00 0.00
S |TAO7 | Number of events organised by WEFO 0.00 0.00 0.00
F | TAO8 | Number of press releases issued 127.00 127.00 2.00
S |TAOS8 | Number of press releases issued 312.00 324.00 332.00
F | TAO9A | Percentage of high profile project launches (at Wales-level) 54.00 41.00 0.00
S | TAO9A | Percentage of high profile project launches (at Wales-level) 90.00 90.00 90.00
1) |ID Indicator 2016 2016 2016 2015 2015 2015 2014 2014 2014
Total Men Women Total Men Women Total Men Women
F |TAO3A |Percentage of projects undergoing a formal assessment for their cross cutting themes integration (at 0.00 0.00 0.00
Wales-level)
S |TAO3A | Percentage of projects undergoing a formal assessment for their cross cutting themes integration (at 0.00 0.00 0.00
Wales-level)
F |TAI10 |Employees FTEs (full time equivalents) whose salaries are co-financed by TA 0.00 0.00 0.00
S |TA10 | Employees FTEs (full time equivalents) whose salaries are co-financed by TA 56.00 0.00 0.00
F |TAO1 | Number of training events held 0.00 0.00 0.00
S | TAOI | Number of training events held 40.00 0.00 0.00
F | TAO10 | Number of e-newsletters issued 0.00 0.00 0.00
S |TAOI10 | Number of e-newsletters issued 185.00 0.00 0.00
F | TAOI11 | Percentage of enquiries resolved within 5 working days 0.00 0.00 0.00
S |TAOI11 | Percentage of enquiries resolved within 5 working days 75.00 0.00 0.00
F |TAOI13 |Percentage of Operations with all claims submitted verified (at Wales-level) 0.00 0.00 0.00
S |TAOI13 | Percentage of Operations with all claims submitted verified (at Wales-level) 0.00 0.00 0.00
F |TAO2 |Framework Contract for Specialist Expertise in place for project delivery 0.00 0.00 0.00
S |TAO2 | Framework Contract for Specialist Expertise in place for project delivery 1.00 0.00 0.00
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1) |ID Indicator 2016 2016 2016 2015 2015 2015 2014 2014 2014
Total Men Women Total Men Women Total Men Women
F |TAO4 | Number of research reports published 0.00 0.00 0.00
S |TAO4 | Number of research reports published 74.00 0.00 0.00
F | TAOSA | Percentage of projects given Monitoring and Evaluation advice (at Wales-level) 0.00 0.00 0.00
S | TAOSA | Percentage of projects given Monitoring and Evaluation advice (at Wales-level) 0.00 0.00 0.00
F | TAO6 | Number of dissemination events 0.00 0.00 0.00
S |TAO6 | Number of dissemination events 21.00 12.00 0.00
F |TAO7 | Number of events organised by WEFO 0.00 0.00 0.00
S |TAO7 | Number of events organised by WEFO 0.00 0.00 0.00
F | TAO8 | Number of press releases issued 0.00 0.00 0.00
S |TAOS8 | Number of press releases issued 215.00 0.00 0.00
F | TAO9A | Percentage of high profile project launches (at Wales-level) 0.00 0.00 0.00
S | TAO9A | Percentage of high profile project launches (at Wales-level) 0.00 0.00 0.00
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5 - Technical Assistance
5.1 - To ensure the efficient and effective management of the 2014-2020 programmes

Priority axis
Specific objective

Table 1: Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority
axis -5/5.1

ID Indicator Measurement unit Category of region Baseline value Baseline year Target value 2023 2020 Total 2020 Qualitative Observations
TARI1 Irregularity rate Percentage 0.53% | 2013 Below 2% 3.65

TAR2 WEFO Error Rate percent 0.81% | 2012 Below 2% 0.03

1D Indicator 2019 Total 2019 Qualitative 2018 Total 2018 Qualitative 2017 Total 2017 Qualitative 2016 Total 2016 Qualitative
TARI1 Irregularity rate 0.73 2.46 1.00 0.59
TAR2 WEFO Error Rate 0.67 0.1 0.05

1D Indicator 2015 Total 2015 Qualitative 2014 Total 2014 Qualitative

TARI1 Irregularity rate

TAR2 WEFO Error Rate
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Priority axis 5 - Technical Assistance
Specific objective 5.2 - To provide high quality advice to key partners involved in the design and delivery of operations.

Table 1: Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority
axis -5/5.2

ID Indicator Measurement unit | Category of region | Baseline value | Baseline year | Target value 2023 2020 Total | 2020 Qualitative Observations

TAR3 | Custome satisfaction percent 45.00 | 2009 50.00 0.00 No customer satisfaction research undertaken to date.
1D Indicator 2019 Total 2019 Qualitative 2018 Total 2018 Qualitative 2017 Total 2017 Qualitative 2016 Total 2016 Qualitative
TAR3 Custome satisfaction 0.00 0.00 0.00 0.00

1D Indicator 2015 Total 2015 Qualitative 2014 Total 2014 Qualitative

TAR3 Custome satisfaction 0.00 0.00
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Priority axis 5 - Technical Assistance
Specific objective | 5.3 - To enhance the integration and the complementarity of investments with other ESI funds and wider Commission led and Sector based programmes.

Table 1: Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority
axis -5/5.3

ID Indicator Measurement unit | Category of region | Baseline value | Baseline year | Target value 2023 2020 Total | 2020 Qualitative Observations

TAR3 | Custome satisfaction percent 45.00 | 2009 50.00 0.00 No customer satisfaction research undertaken to date.
1D Indicator 2019 Total 2019 Qualitative 2018 Total 2018 Qualitative 2017 Total 2017 Qualitative 2016 Total 2016 Qualitative
TAR3 Custome satisfaction 0.00 0.00 0.00 0.00

1D Indicator 2015 Total 2015 Qualitative 2014 Total 2014 Qualitative

TAR3 Custome satisfaction 0.00 0.00
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Table 3B: Number of enterprises supported by the operational programme net of multiple support to the same enterprises

Indicator

Number of enterprises supported by OP net of multiple
support

COO01 - Productive investment: Number of enterprises receiving support 8,795
CO02 - Productive investment: Number of enterprises receiving grants 14
COO03 - Productive investment: Number of enterprises receiving financial support other than 185
grants

CO04 - Productive investment: Number of enterprises receiving non-financial support 7,028
COO05 - Productive investment: Number of new enterprises supported 2,342
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Table S: Information on the milestones and targets defined in the performance framework

Priority Ind ID Indicator Measurement Fund |Category of| 2020 Cum 2020 Cum 2020 Cum 2020 Annual 2020 Annual total 2020 Annual total
axis type unit region total men women total men women
1 F F2 Total amount of eligible expenditure entered into the accounting system of the certifying authority and certified by € ERDF |Less developed 243,083,167.82
the authority
1 [¢] J33a_|Number of partners cooperating in research projects Number ERDF | Less developed 1,848.00
2 F F2 Total amount of eligible expenditure entered into the accounting system of the certifying authority and certified by € ERDF |Less developed 315,213,358.73
the authority
2 [¢] J14  |Investment in enterprises GBP ERDF | Less developed 167,156,523.46
3 [¢] CO31 |Energy efficiency: Number of households with improved energy consumption classification Households ERDF | Less developed 1,273.00
3 F F2 Total amount of eligible expenditure entered into the accounting system of the certifying authority and certified by € ERDF |Less developed 77,132,644.18
the authority
3 1 133 [Contractors procured to deliver final target of households with improved energy consumption classification Yes / No ERDF | Less developed 1.00
3 [¢] J17 _|Energy support site preparation schemes Number ERDF | Less developed 1.00
3 [¢] J18 |Number of renewable energy prototypes tested Number ERDF | Less developed 3.00
4 [¢] CO12|Railway: Total length of reconstructed or upgraded railway line km ERDF | Less developed 0.00
4 F F2 Total amount of eligible expenditure entered into the accounting system of the certifying authority and certified by € ERDF |Less developed 141,841,870.00
the authority
4 I 17 x% of the priority financial allocation accounted by contractual agreements to deliver infrastructure works Number ERDF | Less developed 58.90
4 I 18 X number of projects submitted to the Managing authority having undergone agreed prioritisation process Number ERDF | Less developed 37.00
4 [¢] J23  |Land developed Hectares ERDF | Less developed 0.74
Priority axis | Ind type [ ID Indicator Measurement unit Fund | Category of region | 2019 Cum total | 2018 Cum total | 2017 Cum total | Observations
1 F F2 Total amount of eligible expenditure entered into the accounting system of the certifying authority and certified by the authority € ERDF | Less developed 151,724,026.77 115,889,454.57 33,411,343.53
1 [¢] J33a | Number of partners cooperating in research projects Number ERDF | Less developed 1,046.00 518.00 192.00
2 F F2 Total amount of eligible expenditure entered into the accounting system of the certifying authority and certified by the authority € ERDF | Less developed 244,607,515.48 184,905,265.97 112,746,102.24
2 o) J14 Investment in enterprises GBP ERDF | Less developed 145,239,068.57 81,123,600.03 52,551,330.00
3 [¢] CO31 | Energy efficiency: Number of households with improved energy consumption classification Households ERDF | Less developed 0.00 0.00 0.00
3 F F2 Total amount of eligible expenditure entered into the accounting system of the certifying authority and certified by the authority € ERDF | Less developed 45,769,513.50 39,193,676.05 13,282,140.53
3 | 133 Contractors procured to deliver final target of households with improved energy consumption classification Yes / No ERDF | Less developed 1.00 1.00 0.00
3 [¢] J17 Energy support site preparation schemes Number ERDF | Less developed 1.00 1.00 0.00
3 [¢] J18 Number of renewable energy prototypes tested Number ERDF | Less developed 3.00 3.00 0.00
4 [¢] CO12 | Railway: Total length of reconstructed or upgraded railway line km ERDF | Less developed 0.00 0.00 0.00
4 F F2 Total amount of eligible expenditure entered into the accounting system of the certifying authority and certified by the authority € ERDF | Less developed 122,850,742.34 113,522,784.53 44,841,038.84
4 I 17 x% of the priority financial allocation accounted by contractual agreements to deliver infrastructure works Number ERDF | Less developed 58.90 58.90 9.00
4 I 18 X number of projects submitted to the Managing authority having undergone agreed prioritisation process Number ERDF | Less developed 37.00 37.00 21.00
4 [¢] 123 Land developed Hectares ERDF | Less developed 0.74 0.00 0.00
Priority axis Ind type | ID Indicator Measurement unit Fund Category of region 2016 Cum total 2015 Cum total 2014 Cum total
1 F F2 Total amount of eligible expenditure entered into the accounting system of the certifying authority and certified by the authority € ERDF | Less developed 4,639,255.55 0.00 0.00
1 [¢] J33a Number of partners cooperating in research projects Number ERDF | Less developed 0.00 0.00 0.00
2 F F2 Total amount of eligible expenditure entered into the accounting system of the certifying authority and certified by the authority € ERDF | Less developed 58,729,568.17 0.00 0.00
2 [¢] J14 Investment in enterprises GBP ERDF | Less developed 0.00 0.00 0.00
3 (6] CO31 [ Energy efficiency: Number of households with improved energy consumption classification Households ERDF | Less developed 0.00 0.00 0.00
3 F F2 Total amount of eligible expenditure entered into the accounting system of the certifying authority and certified by the authority € ERDF | Less developed 369,145.45 0.00 0.00
3 I 133 Contractors procured to deliver final target of households with improved energy consumption classification Yes / No ERDF | Less developed 0.00 0.00 0.00
3 o J17 Energy support site preparation schemes Number ERDF | Less developed 0.00 0.00 0.00
3 [¢] J18 Number of renewable energy prototypes tested Number ERDF | Less developed 0.00 0.00 0.00
4 [¢] CO12 | Railway: Total length of reconstructed or upgraded railway line km ERDF | Less developed 0.00 0.00 0.00
4 F F2 Total amount of eligible expenditure entered into the accounting system of the certifying authority and certified by the authority € ERDF | Less developed 15,654,829.52 0.00 0.00
4 I 17 x% of the priority financial allocation accounted by contractual agreements to deliver infrastructure works Number ERDF | Less developed 0.00 0.00 0.00
4 I 18 X number of projects submitted to the Managing authority having undergone agreed prioritisation process Number ERDF | Less developed 5.00 0.00 0.00
4 [¢] J23 Land developed Hectares ERDF | Less developed 0.00 0.00 0.00
Ind D Indicator Measurement Fund |Category of| Milestone for 2018 | Milestone for 2018 | Milestone for 2018 Final target (2023) | Final target (2023) [ Final target (2023)
Priority type unit region total men women total men women
axis
1 F F2 Total amount of eligible expenditure entered into the accounting system of the certifying authority |€ ERDF |Less developed |71623667.19 454,809,287.00
and certified by the authority
1 [¢] J33a_|Number of partners cooperating in research projects Number ERDF | Less developed  [345 1,800.00
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Ind D Indicator Measurement Fund |Category of| Milestone for 2018 | Milest for 2018 | Milest for 2018 Final target (2023) | Final target (2023) [ Final target (2023)

Priority type unit region total men women total men women

axis

2 F F2 Total amount of eligible expenditure entered into the accounting system of the certifying authority |€ ERDF |Less developed |52483478.35 333,269,355.00
and certified by the authority

2 o) J14 |Investment in enterprises GBP ERDF |Less developed 78,000,000 191,000,000.00

3 [¢] CO31 | Energy efficiency: Number of households with improved energy consumption classification Households ERDF |Less developed  |N/A 3,060.00

3 F F2 Total amount of eligible expenditure entered into the accounting system of the certifying authority |€ ERDF |Less developed |38746069.26 246,036,999.00
and certified by the authority

3 I 133 [Contractors procured to deliver final target of households with improved energy consumption|Yes/No ERDF |Less developed |Yes
classification

3 [¢] J17 _|Energy support site preparation schemes Number ERDF |Less developed |1 2.00

3 0] J18 [Number of renewable energy prototypes tested Number ERDF |Less developed |3 8.00

4 [¢] CO12|Railway: Total length of reconstructed or upgraded railway line km ERDF |Less developed [0 24.00

4 F F2 Total amount of eligible expenditure entered into the accounting system of the certifying authority |€ ERDF |Less developed |120234486.16 763,487,309.00
and certified by the authority

4 I 17 x% of the priority financial allocation accounted by contractual agreements to deliver infrastructure| Number ERDF |Less developed |35% 0.00
works

4 I 8 X number of projects submitted to the Managing authority having undergone agreed prioritisation| Number ERDF |Less developed |3 0.00
process

4 [¢] J23 |Land developed Hectares ERDF | Less developed |N/A 100.00
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3.4 Financial data (Article 50(2) of Regulation (EU) No 1303/2013)

Table 6: Financial information at priority axis and programme level

(as set out in Table 1 of Annex II to Commission Implementing Regulation (EU) No 1011/2014 (Model for the transmission of financial data))

Priority Fund Category of | Calculation Total fund Co- Total eligible cost of Proportion of the total | Public eligible cost of Total eligible expenditure Proportion of the total Number of
axis region basis financing operations selected for allocation covered operations selected for declared by beneficiaries to allocation covered by eligible | operations
rate support with selected support the managing authority expenditure declared by selected
operations beneficiaries
1 ERDF | Less Total 476,739,287.00 66.52% 535,678,787.75 112.36% 484,204,680.20 258,497,232.31 54.22% 35
developed
2 ERDF | Less Total 333,269,355.00 62.41% 448,170,405.68 134.48% 284,670,129.15 317,241,474.48 95.19% 8
developed
3 ERDF | Less Total 224,106,999.00 69.44% 203,215,531.48 90.68% 155,509,829.87 81,458,651.56 36.35% 17
developed
4 ERDF | Less Total 763,487,309.00 65.66% 861,975,713.18 112.90% 813,822,444.27 146,565,351.25 19.20% 40
developed
5 ERDF | Less Total 32,257,048.00 74.62% 33,712,216.88 104.51% 33,381,218.33 17,111,624.47 53.05% 7
developed
Total ERDF | Less 1,829,859,998.00 65.91% 2,082,752,654.97 113.82% 1,771,588,301.82 820,874,334.07 44.86% 107
developed
Grand 1,829,859,998.00 65.91% 2,082,752,654.97 113.82% 1,771,588,301.82 820,874,334.07 44.86% 107
total
EN 51 EN




Table 7: Breakdown of the cumulative financial data by category of intervention for the ERDF, the ESF and the Cohesion Fund (Article 112(1) and
(2) of Regulation (EU) No 1303/2013 and Article 5 of Regulation (EU) No 1304/2013)

Priority Characteristics of Categorisation dimensions Financial data
axis expenditure
Fund | Category of | Intervention Form of Territorial Territorial Thematic ESF Economic Location Total eligible cost of Public eligible cost of Total elegibile expenditure declared Number of
region field finance dimension delivery objective dary di i di i operations selected for operations selected for by beneficiaries to the i operations
chanism di i theme support support authority selected
1 ERDF | Less 002 01 07 07 01 24 UKL1 6,426,632.77 6,070,167.80 1,466,866.33 1
developed
1 ERDF | Less 056 01 03 07 01 01 UKL1 39,787,618.41 39,787,618.41 28,891,531.92 1
developed
1 ERDF | Less 058 01 07 07 01 24 UKL1 68,755,078.61 68,595,726.87 52,021,883.49 2
developed
1 ERDF | Less 060 01 01 07 01 23 UKL1 4,216,733.56 4,216,733.56 433,738.95 1
developed
1 ERDF | Less 060 01 01 07 01 24 UKL1 6,185,687.57 6,185,386.37 378,952.96 1
developed
1 ERDF | Less 060 01 02 07 01 13 UKL1 6,564,752.16 6,179,796.70 1,596,530.10 1
developed
1 ERDF | Less 060 01 05 07 01 13 UKLI 7,679,239.22 7,679,236.16 672,224.84 1
developed
1 ERDF | Less 060 01 07 07 01 13 UKL1 9,318,862.45 9,314,081.92 7,392,054.19 1
developed
1 ERDF | Less 060 01 07 07 01 24 UKL1 51,022,356.95 51,016,498.81 14,834,507.71 3
developed
1 ERDF | Less 061 01 01 07 01 07 UKLI 16,068,549.70 9,391,988.04 6,993,083.46 1
developed
1 ERDF | Less 062 01 01 07 01 24 UKL1 48,646,304.98 48,452,589.40 34,820,619.05 4
developed
1 ERDF | Less 062 01 07 07 01 07 UKLI 14,885,263.36 13,690,165.02 4,710,284.41 1
developed
1 ERDF | Less 062 01 07 07 01 24 UKL1 98,035,489.03 95,396,464.59 50,541,223.86 8
developed
1 ERDF | Less 064 01 01 07 01 07 UKLI 2,574,764.50 2,033,571.10 0.00 1
developed
1 ERDF | Less 064 01 07 07 01 24 UKL1 92,047,387.94 55,162,183.55 13,242,856.68 3
developed
1 ERDF | Less 065 01 02 07 01 22 UKL1 4,933,916.89 4,163,881.86 19,455.12 1
developed
1 ERDF | Less 065 01 07 07 01 08 UKLI 23,315,340.44 23,315,340.44 22,382,263.74 1
developed
1 ERDF | Less 065 01 07 07 01 22 UKL1 8,468,213.66 7,695,732.07 576,659.54 1
developed
1 ERDF | Less 065 01 07 07 01 24 UKLI 26,746,595.55 25,857,517.53 17,522,495.96 2
developed
2 ERDF | Less 066 03 07 07 01 16 UKL1 59,224,786.42 29,612,393.22 49,644,092.22 1
developed
2 ERDF | Less 066 04 07 07 03 16 UKLI 259,911,342.82 129,768,484.70 183,875,559.92 1
developed
2 ERDF | Less 067 01 07 07 03 24 UKLI 91,359,844.68 91,359,844.68 64,516,475.90 2
developed
2 ERDF | Less 073 01 07 07 03 24 UKL1 19,410,227.82 19,410,227.80 11,382,180.08 2
developed
2 ERDF | Less 073 02 07 07 03 24 UKLI 7,938,173.74 4,193,148.58 646,662.42 1
developed
2 ERDF | Less 082 01 07 07 03 24 UKL1 10,326,030.20 10,326,030.17 7,176,503.94 1
developed
3 ERDF | Less 012 01 02 07 04 22 UKLI 30,294,228.00 13,039,239.00 26,450,724.60 1
developed
3 ERDF | Less 012 01 07 07 04 22 UKL1 39,118,528.86 30,240,177.83 27,325,284.96 3
developed
3 ERDF | Less 012 01 07 07 04 24 UKLI 8,617,552.59 7,517,270.70 3,978,751.45 3
developed
3 ERDF | Less 014 01 07 07 04 24 UKLI 31,475,671.80 31,475,667.10 8,689,809.71 1
developed
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Priority Characteristics of Categorisation dimensions Financial data
axis expenditure
Fund | Category of Intervention Form of Territorial Territorial Thematic ESF Economic Location Total eligible cost of Public eligible cost of Total elegibile expenditure declared Number of
region field finance dimension delivery objective d di i di i operations selected for operations selected for by beneficiaries to the i operations
hani di i theme support support authority 1 d

3 ERDF | Less 015 01 02 07 04 22 UKL1 10,721,857.52 10,662,597.00 2,053,165.58 1
developed

3 ERDF | Less 015 01 07 07 04 22 UKL1 6,667,532.78 5,313,717.01 637,622.99 2
developed

3 ERDF | Less 065 01 02 07 04 22 UKL1 14,638,892.56 14,638,892.56 526,938.92 1
developed

3 ERDF | Less 065 01 07 07 04 22 UKL1 61,681,267.37 42,622,268.67 11,796,353.35 5
developed

4 ERDF | Less 026 01 07 07 04 12 UKL1 24,457,835.85 23,955,185.58 22,822,516.91 1
developed

4 ERDF | Less 033 01 03 07 07 12 UKL1 150,393,952.71 150,390,623.47 3,395,075.91 3
developed

4 ERDF | Less 036 01 07 07 04 12 UKL1 5,812,248.21 5,801,960.97 5,761,537.01 1
developed

4 ERDF | Less 043 01 07 07 04 12 UKL1 225,098,845.95 224,956,251.66 10,891,050.19 6
developed

4 ERDF | Less 046 01 07 07 02 13 UKLI 39,858,473.60 39,858,473.60 0.00 1
developed

4 ERDF | Less 047 01 07 07 02 13 UKL1 24,924,026.12 24,908,502.51 24,905,562.10 2
developed

4 ERDF | Less 072 01 02 07 08 24 UKLI 4,700,559.19 3,916,534.16 3,252,776.45 1
developed

4 ERDF | Less 072 01 07 07 08 08 UKL1 7,542,603.60 7,538,839.29 1,038,874.82 2
developed

4 ERDF | Less 072 01 07 07 08 17 UKLI 112,604,500.15 110,460,509.41 26,803,103.95 18
developed

4 ERDF | Less 072 01 07 07 08 24 UKL1 65,668,403.21 38,305,561.03 19,651,386.91 3
developed

4 ERDF | Less 094 01 07 07 08 24 UKLI 200,914,264.59 183,730,002.59 28,043,467.00 2
developed

5 ERDF | Less 121 01 07 07 18 UKLI 31,256,430.12 30,925,431.57 15,897,228.28 3
developed

5 ERDF | Less 123 01 07 07 24 UKL1 2,455,786.76 2,455,786.76 1,214,396.19 4
developed
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Table 8: The use made of cross-financing

1 2 3 4 5 6

Use of  cross- | Priority | The amount of EU support | As a share of the EU | The amount of EU support used | As a share of the EU
financing axis envisaged to be used for | support to the priority | under cross financing based on | support to the priority
cross financing based on | axis (%) (3/EU support | eligible expenditure declared by | axis (%) (5/EU support
selected operations (EUR) | to priority axis*100) the beneficiary to the managing | to priority axis*100)

authority (EUR)

Costs eligible for | 1 0.00 0.00
support under the
ESF, but supported
from the ERDF

Costs eligible for | 2 0.00 0.00
support under the
ESF, but supported
from the ERDF

Costs eligible for | 3 0.00 0.00
support under the
ESF, but supported
from the ERDF

Costs eligible for | 4 0.00 0.00
support under the
ESF, but supported
from the ERDF

Costs eligible for |5 0.00 0.00
support under the
ESF, but supported
from the ERDF
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Table 9: Cost of operations implemented outside the programme area (the ERDF and the Cohesion Fund under the Investment for growth and jobs

goal)
1 2 3 4 5
Priority | The amount of EU support | As a share of the EU support to the | The amount of EU support in | As a share of the EU support to the
axis envisaged to be used for | priority axis at the time of adoption | operations implemented | priority axis at the time of adoption
operations implemented | of the programme (%) (2/EU | outside the programme area | of the programme (%) (4/EU
outside the programme | support to priority axis at the time | based on eligible expenditure | support to priority axis at the time
area based on selected | of adoption of the programme*100) | declared by the beneficiary to | of adoption of the programme*100)
operations (EUR) the managing authority (EUR)
1 8,264,950.10 2.76% 4,048,131.63 1.35%
2 0.00 0.00
3 0.00 0.00
4 0.00 0.00
5 0.00 0.00
EN 55 EN




Table 10: Expenditure incurred outside the Union (ESF)

The amount of expenditure
envisaged to be incurred
outside the Union under

thematic objectives 8 and
10 based on selected
operations (EUR)

Share of the total financial allocation (Union
and national contribution) to the ESF
programme or the ESF part of a multi-fund
programme (%) (1/total financial allocation
(Union and national contribution) to the ESF
programme or the ESF part of a multi-fund
programme*100)

Eligible expenditure
incurred outside the
Union declared by the
beneficiary to the
managing authority
(EUR)

Share of the total financial allocation (Union
and national contribution) to the ESF
programme or the ESF part of a multi-fund
programme (%) (3/total financial allocation
(Union and national contribution) to the ESF
programme or the ESF part of a multi-fund
programme*100)
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4. SYNTHESIS OF THE EVALUATIONS

Synthesis of the findings of all evaluations of the programme that have become available during the previous
financial year, with reference of name and reference period of the evaluation reports used

The first report of the Evaluation of EU funded infrastructure published in August 2020 focused on EU
funded infrastructure in Wales in the 2000-2006 and 2007-2013 programming periods.

The research was commissioned because of gaps in WEFO's and the Welsh Government's knowledge of
how EU funded infrastructure is being used, how different types of investment have complemented each
other and the economic contribution this has made to different parts of Wales.

The main aim of the evaluation is to:

¢ Provide a better understanding of how EU funding has been used to invest in infrastructure,
including the scale of investment in different themes and the spatial distribution of this
investment.

¢ Investigate how the EU funded infrastructure is being used and maintained.

¢ Identify cluster areas which have received significant investment in a number of different types
of infrastructure. These areas will be a key focus of the next phase of the evaluation which will
explore how infrastructure works together for the benefit of local economies.

Key Findings

In total it is estimated that just over £800m of EU funding has been invested in infrastructure in Wales
over the two programmes, on projects with a total value of £1.8bn. This includes:

e £299m in transport infrastructure, including £177m spent improving Wales’s strategic road
network.

e £142m in sites and premises to attract inward investment and encourage the growth of Welsh
businesses.

¢ £139m in research and innovation infrastructure, including over £90m on new R&D
facilities at Welsh universities.

e £85m in digital infrastructure, including over £70m in widening access to superfast
broadband.

e £80m in tourism infrastructure, including visitor attractions and improved visitor facilities.

¢ £53m in learning infrastructure, including significant investment in further education.

This investment has been widely distributed across Wales, but with particular concentrations in a
number of local authority areas, including Swansea (£113m), Neath Port Talbot (£78m), Gwynedd
(£59m) and Pembrokeshire (£40m).

How EU funded infrastructure is being used
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Overall the research has found that a high proportion of EU funded infrastructure is still being used for
its original purpose. In particular, it has identified the following successes:

e The vast majority of new business premises funded by ERDF are well occupied, and have
attracted a large concentration of firms in high value sectors including professional services, ICT
and manufacturing. ERDF has played an important role in increasing the supply of new
commercial space, which has supported the growth of Welsh businesses.

e Take-up of superfast broadband funded by ERDF has increased between 2015 and 2018 and
there is good evidence that businesses are using the enhanced digital infrastructure to adopt
applications, which are delivering business benefits.

e ERDF investments in research infrastructure have helped to establish some of Wales’s premier
research assets, including The Institute of Life Sciences (ILS) 1 and II, the Centre for Nano-
health and the engineering facilities at the University of Swansea’s Bay Campus. There is
evidence that this has led to an increase in the quantity and quality of research and the number of
collaborations with business. It has also helped to reinforce the University’s reputation as one of
the UK’s leading universities for life science and engineering research and acted as a catalyst for
further investment.

e ERDF has also been used to restore or develop some of Wales’s most popular visitor
attractions. The ten visitor attractions for which robust data is available cumulatively attract
around 1.3m visitors p.a. As ERDF funding has been used to develop these facilities or carry out
essential restoration works, the report authors suggest that a large proportion of these visits
could be attributed to ERDF investment. The total number of visits attributable to ERDF could
be higher than suggested (if the 2007-13 projects are also included), however a lack of robust
data means it is not possible to quantify the increase in visits for these projects.

¢ Investments in the rail network have led to a large increase in rail usage on certain lines, as
evidenced by the increase in entries and exits at stations, which have received
investment. Investments in new access roads have also helped to unlock substantial new
development, contributing to regeneration in a number of locations including Swansea, Port
Talbot and Ebbw Vale.

However, there are also examples of investment in infrastructure that did not generate the benefits that
were intended. Examples include:

e A large proportion of the employment sites which received infrastructure investment (new roads,
utilities etc) have not yet been developed. In some cases this is due to ongoing challenging
market conditions, however it is also clear that some projects were approved despite a lack of
evidence of market demand because it is recognised that there are other criteria which these
investments needed to meet (e.g. improving access to employment).

¢ Investments in incubation facilities through the Technium programme failed to deliver on most
of their targets. Although a number of these facilities are still used by hi-tech businesses, others
are now used as general office space.

e There is mixed and inconclusive evidence about the impact of investments in tourism
infrastructure through the mini-programmes (mini programmes refer to funded projects which
made multiple investments across different sites). While a number of facilities have seen
increases in visitor numbers, others have experienced a decline. A recurring theme was that
investment had been spread too thinly across too many sites which meant several programmes
did not meet their full potential.
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e While the FE facilities funded by ERDF are being well used, there is no evidence that these
investments have led to an increase in learner numbers overall, with many college groups
experiencing a fall in visitor numbers. In some cases there was evidence of high levels of
displacement from other campuses. Reductions in Government funding for adult learning may
have also led to a reduction in learner numbers in some cases, specifically part-time learners

¢ In some cases, it has not been possible to conclude, in this phase, whether the EU funded
infrastructure is being used as intended. This particularly relates to investments in the strategic
road network where it has not been possible to date to establish whether the investments have
led to reduced congestion and increased reliability of journey times. This will be examined in
more detail in the next phase of research.

How EU funded infrastructure is being maintained

Overall EU funded infrastructure is still in a good condition and there are a number of examples of
where infrastructure has received further investment. The vast majority of facilities are still owned and
maintained by the original grant recipient. These organisations have put in place a wide range of
measures to ensure that infrastructure is maintained to a high standard. These include:

e The digital infrastructure funded by ERDF is owned and maintained by BT. It has a commercial
obligation and incentive to ensure the infrastructure continues to offer a fast and reliable service.

¢ Learning infrastructure, research and innovation facilities and sites and premises are maintained
by estates teams within FE colleges, universities or local authorities. In some cases the income
from tenants, learners or research helps to cover the costs of maintenance, or there is a ring
fenced maintenance budget.

e Tourism infrastructure is maintained through a number of different sources including revenue
from commercial activities, visitor donations, sponsorships and local authority subsidies.

The Regional Engagement Teams (RETs) evaluation was published in June 2020

The key findings included:

e RETs have operated within very dynamic and evolving regional landscapes. They have offered
stability and played an important role in communicating these regional changes to others. There
is scope to further embed and integrate the functions conducted by RETs into their respective
regional partnership structures as the landscape evolves in the future

e RETs effort to regionally proof applications was restricted mostly to regionally-led operations
due to the fact that RETs were established late in the day and after Welsh Government national
backbone operations had been approved. As a result, RETs have focused on retrospectively
regionally proofing some funded operations to ensure their alignment with regional priorities
and needs

e funded operations expressed very different levels of understanding about the role of RETs and
occasionally confused them with a role undertaken by others, such as Regional Skills
Partnerships (RSPs) and WEFO

59 EN




EN

e funded operations regarded RETSs as a useful resource to further their understanding about

regional priorities, to keep them informed of evolving regional developments and to gain
opportunities to engage with other operations

mixed views were conveyed by contributors about RETs’ role in prioritising applications across
Priority 4 of the ERDF programme, particularly the Building for the Future operation

to date, RETs’ access to performance data about funded operations has been limited and there is
scope to prioritise this area of work for the remaining programme period

there is a constructive working relationship in place between RETs and WEFO with the RET
steering group highlighted as a particularly effective forum

in terms of performance against revised WEFO funded targets, RETs are performing well
against three targets relating to training events, dissemination events and e-newsletters

in terms of spend, all RETs were reporting an underspend against their profiled budget mostly
due to delays in getting operations underway

RETs are successfully embracing several of their cross-cutting theme objectives but some of
their proposed actions in this area of work have yet to materialise.

60 EN




| Name

| Fund

| From month

| From year

| To month

| To year

| Type of evaluation

| Thematic objective

| Topic

| Findings

EN

61

EN



EN

6 ISSUES AFFECTING THE PERFORMANCE OF THE PROGRAMME AND MEASURES
TAKEN (Article 50(2) of Regulation (EU) No 1303/2013)

(a) Issues which affect the performance of the programme and the measures taken

There have been no issues affecting the performance of the programme during 2020. It is too early to
ascertain what impact Covid-19 may have on the remaining years of the programming period.
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(b) An assessment of whether progress made towards targets is sufficient to ensure their fulfilment,
indicating any remedial actions taken or planned, where appropriate.

In 2020 a programme modification was agreed by the Programme Monitoring Committee which was
approved in February 2021 by the Commission. The modification primarily concentrated on a few
financial adjustment whilst an independent review of programme indicators will be commission in 2021
to establish if a more detailed modification will be required that potentially reflects the impact Covid-19
has had and may continue to have on programme target delivery.
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7. CITIZEN'S SUMMARY

A citizen's summary of the contents of the annual and the final implementation reports shall be made public
and uploaded as a separate file in the form of annex to the annual and the final implementation report

You can upload/find the Citizen's summary under General > Documents in the SFC2014 application
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8.

REPORT ON THE IMPLEMENTATION OF FINANCIAL INSTRUMENTS

I. Identification of the programme and priority or measure from which support from the ESI Funds
is provided (Article 46(2)(a) of Regulation (EU) No 1303/2013)

1. Priority axes or measures supporting the financial instrument, including fund of funds, under

the ESI Fund programme.

1.1. Priority axis supporting the financial instrument under
the ESI Fund programme

2 - SME Competitiveness

2. Name of ESI Fund(s) supporting the financial instrument
under the priority axis or measure

ERDF

3. Thematic objective(s) referred to in the first paragraph
of Article 9 of Regulation (EU) No 1303/2013 supported
by the financial instrument

01 - Strengthening research,
technological development and
innovation

3.1. Amount of ESI Funds committed in funding
agreements from the individual thematic objective chosen
in field 3 (optional)

3. Thematic objective(s) referred to in the first paragraph
of Article 9 of Regulation (EU) No 1303/2013 supported
by the financial instrument

03 - Enhancing the competitiveness of
small and medium-sized enterprises, the
agricultural sector (for the EAFRD) and
the fisheries and aquaculture sector (for
the EMFF)

3.1. Amount of ESI Funds committed in funding
agreements from the individual thematic objective chosen
in field 3 (optional)

4. other ESI Fund programmes providing contribution to the financial instrument

4.1. CCI number of each other ESI Fund programme
providing contributions to the financial instrument

2014UK16RFOP006

30. Date of completion of the ex ante assessment 30-Sep-2015
31. Selection of bodies implementing financial instrumen
31.1. Has selection or designation process already been Yes

launched

I1. Description of the financial instrument and implementation arrangements (Article 46(2)(b) of

Regulation (EU) No 1303/2013)

5. Name of the financial instrument

The Wales Business Fund (supported by
ERDF) WWV

6. Official address/place of business of the financial
instrument (name of the country and city)

Wales, United Kingdom, Cardiff

7. Implementation arrangements

7.1. Financial instruments set up at Union level, managed
directly or indirectly by the Commission referred to in
Article 38(1)(a) of Regulation (EU) No 1303/2013,
supported from ESI Fund programme contributions

No

7.1.1. Name of the Union-level financial instrument

7.2. Financial instrument set up at national, regional,
transnational or cross-border level, managed by or under the
responsibility of the managing authority referred to in

Article 38(1)(b), supported from ESI Fund programme

Entrustment of implementation tasks,
through the direct award of a contract
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contributions under point (a), (b), (c) and d) of Article 38(4)
of Regulation (EU) No 1303/2013

7.3. Financial instrument combining financial contribution
from MA with EIB financial products under European Fund
for Strategic Investment in accordance with Article 39a,
referred to in Article 38(1)(c)

8. Type of the financial instrument

Fund of funds

10. Legal status of the financial instrument, pursuant to
Article 38(6) and Article 39a(5)(b) of Regulation (EU) No
1303/2013 (for financial instruments referred to in Article
38(1)(b) and (c) only): fiduciary account opened in the
name of the implementing body and on behalf of the
managing authority or separate block of finance within a
financial institution

Separate block of finance

I11. Identification of the body implementing the financial instrument, and the body implementing
fund of funds where applicable, as referred to under point (a), (b) and (c) of Article 38(1) of
Regulation (EU) No 1303/2013 (Article 46(2)(c) of Regulation (EU) No 1303/2013)

11. Body implementing the financial instrument

11.1. Type of implementing body pursuant to Article 38(4)
and Article 39a(5) of Regulation (EU) No 1303/2013:
existing or newly created legal entity dedicated to
implementing financial instruments; the European
Investment Bank; the European Investment Fund;
international financial institution in which a Member State
is a shareholder; a publicly-owned bank or institution,
established as a legal entity carrying out financial activities
on a professional basis; a body governed by public or
private  law;  managing  authority = undertaking
implementation tasks directly (for loans or guarantees only)

A publicly-owned bank or institution

11.1.1. Name of the body implementing the financial
instrument

DBW FM Ltd

11.1.2. Official address/place of business (country and town
name) of the body implementing the financial instrument

Wales, United Kingdom, Cardiff

12. Procedure of selecting the body implementing the
financial instrument: award of a public contract; other
procedure

Selection in accordance with the
provisions of the public procurement
directive

12.1. Description of the other procedure of selecting the
body implementing the financial instrument

13. Date of signature of the funding agreement with the
body implementing the financial instrument

15-Dec-2016

IV. Total amount of programme contributions, by priority or measure, paid to the financial
instrument and management costs incurred or management fees paid (Article 46(2)(d) and (e) of

Regulation (EU) No 1303/2013)

14. Total amount of programme contributions committed in
the funding agreement (in EUR)

309,100,000.00

14.1. out of which ESI Funds contributions (in EUR)

154,550,000.00

14.1.1. out of which ERDF (in EUR) (optional)

154,550,000.00

14.1.2. out of which Cohesion Fund (in EUR) (optional)

14.1.3. out of which ESF (in EUR) (optional)
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14.1.4. out of which EAFRD (in EUR) (optional)

14.1.5. out of which EMFF (in EUR) (optional)

15. Total amount of programme contributions paid to the
financial instrument (in EUR)

231,878,430.48

15.1. out of which amount of ESI Funds contributions (in 116,572,639.37
EUR)
15.1.1. out of which ERDF (in EUR) 116,572,639.37

15.1.2. out of which Cohesion Fund (in EUR)

15.1.3. out of which ESF (in EUR)

15.1.4. out of which EAFRD (in EUR)

15.1.5. out of which EMFF (in EUR)

15.2. out of which total amount of national co-financing (in
EUR)

115,305,791.11

15.2.1. out of which total amount of national public funding
(in EUR)

15.2.2. out of which total amount of national private
funding (in EUR)

115,305,791.11

16. Total amount of programme contributions paid to the
financial instrument under Youth Employment Initiative
(YED) (in EUR)

17. Total amount of management costs and fees paid out of
programme contributions (in EUR)

0.00

17.1. out of which base remuneration (in EUR)

17.2. out of which performance-based remuneration (in
EUR)

21. Contributions of land and/or real estate in the financial
instrument pursuant to Article 37(10) of Regulation (EU)
No 1303/2013 (relevant for final report only) (in EUR)

VI. The performance of the financial instrument, including progress in its set-up and in selection
of bodies implementing the financial instrument (including the body implementing a fund of funds)

(Article 46(2)(f) of Regulation (EU) No 1303/2013)

32. Information whether the financial instrument was still
operational at the end of the reporting year

Yes

32.1. If the financial instrument was not operational at the
end of the reporting year, date of the winding-up

VIL. Interest and other gains generated by support from the ESI Funds to the financial instrument,
programme resources paid back to financial instrument from investments as referred to in Articles
43 and 44, amounts used for differentiated treatment as referred to in Article 43a, and the value of
equity investments with respect to previous years (Article 46(2)(g) and (i) of Regulation (EU) No

1303/2013)

35. Interest and other gains generated by payments from
ESI Funds to the financial instrument (in EUR)

114,659.16

37. Amounts of resources attributable to ESI Funds used in
accordance with Article 44 and 43a

37.1. out of which amounts paid for differentiated treatment
of investors operating under the market economy principle,
who provide counterpart resources to the support from the
ESI Funds to the financial instrument or who co-invest at
the level of final recipient (in EUR)
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37.2. out of which amounts paid for the reimbursement of
management costs incurred and payment of management
fees of the financial instrument (in EUR)

37.3. out of which amounts to cover losses in the nominal
amount of the ESI Funds contribution to the financial
instrument resulting from negative interest, if such losses
occur despite active treasury management by the bodies
implementing financial instruments (in EUR)

VIII. Progress in achieving the expected leverage effect of investments made by the financial
instrument and value of investments and participations (Article 46(2)(h) of Regulation (EU) No

1303/2013)

38. Total amount of other contributions, outside ESI Funds, raised by the financial instrument

(EUR)

38.1. Total amount of other contributions, outside the ESI
Funds committed in the funding agreement with the body
implementing the financial instrument (in EUR)

154,550,000.00

38.1A. Contributions under EIB financial product
committed in the funding agreement with the body
implementing the financial instrument (only for the
instruments under Article 38(1)(c)) (in EUR)

38.2. Total amount of other contributions, outside the ESI
Funds paid to the financial instrument (in EUR)

115,305,791.11

38.2.1. out of which public contributions (EUR)

38.2.2. out of which private contributions (EUR)

115,305,791.11

38.2A. Contribution under EIB financial product paid to FI
(only for the instruments under Article 38(1)(c)) (in EUR)

I1. Description of the financial instrument and implementation arrangements (Article 46(2)(b) of

Regulation (EU) No 1303/2013)

5. Name of the financial instrument

The Wales Business Fund
(supported by ERDF)
WWYV S02.1

6. Official address/place of business of the financial instrument (name of
the country and city)

Wales, United Kingdom,
Cardiff

8. Type of the financial instrument

Fund of funds specific fund

&.2. Related Fund of Funds

The Wales Business Fund
(supported by ERDF) WWV

8.1. Tailor-made or financial instruments complying with standard terms
and conditions i.e. "off-the-shelf instruments"

9. Type of products provided by financial instrument: loans, micro-loans, guarantees, equity, or
quasi-equity investments, other financial product or other support combined within the financial
instrument pursuant to Article 37(7) of Regulation (EU) No 1303/2013

9.0.1. Loans (> EUR 25,000) Yes
9.0.2. Micro-loans (< EUR 25,000 and provided to micro-enterprises) No
according to SEC/2011/1134 final

9.0.3. Guarantees No
9.0.4. Equity Yes
9.0.5. Quasi-equity Yes
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9.0.6. Other financial products

No

9.0.7. Other support combined with a financial instrument

9.1. Description of the other financial product

9.2. Other support combined within the financial instrument: grant,
interest rate subsidy, guarantee fee subsidy pursuant to Article 37(7) of
Regulation (EU) No 1303/2013

10. Legal status of the financial instrument, pursuant to Article 38(6) and
Article 39a(5)(b) of Regulation (EU) No 1303/2013 (for financial
instruments referred to in Article 38(1)(b) and (c) only): fiduciary
account opened in the name of the implementing body and on behalf of
the managing authority or separate block of finance within a financial
institution

Separate block of finance

I1I. Identification of the body implementing the financial instrument, and the body implementing
fund of funds where applicable, as referred to under point (a), (b) and (c) of Article 38(1) of
Regulation (EU) No 1303/2013 (Article 46(2)(c) of Regulation (EU) No 1303/2013)

11. Body implementing the financial instrument

11.1. Type of implementing body pursuant to Article 38(4) and Article
39a(5) of Regulation (EU) No 1303/2013: existing or newly created legal
entity dedicated to implementing financial instruments; the European
Investment Bank; the European Investment Fund; international financial
institution in which a Member State is a shareholder; a publicly-owned
bank or institution, established as a legal entity carrying out financial
activities on a professional basis; a body governed by public or private
law; managing authority undertaking implementation tasks directly (for
loans or guarantees only)

A publicly-owned bank or
institution

11.1.1. Name of the body implementing the financial instrument

DBW FM Ltd

11.1.2. Official address/place of business (country and town name) of
the body implementing the financial instrument

Wales, United Kingdom,
Cardiff

12. Procedure of selecting the body implementing the financial
instrument: award of a public contract; other procedure

Selection in accordance with
the provisions of the public
procurement directive

12.1. Description of the other procedure of selecting the body
implementing the financial instrument

13. Date of signature of the funding agreement with the body
implementing the financial instrument

15-Dec-2016

IV. Total amount of programme contributions, by priority or measure, paid to the financial
instrument and management costs incurred or management fees paid (Article 46(2)(d) and (e) of

Regulation (EU) No 1303/2013)

14. Total amount of programme contributions committed in the funding
agreement (in EUR)

252,340,000.00

14.1. out of which ESI Funds contributions (in EUR)

126,170,000.00

14.1.1. out of which ERDF (in EUR) (optional)

126,170,000.00

14.1.2. out of which Cohesion Fund (in EUR) (optional)

14.1.3. out of which ESF (in EUR) (optional)

14.1.4. out of which EAFRD (in EUR) (optional)

14.1.5. out of which EMFF (in EUR) (optional)

15. Total amount of programme contributions paid to the financial
instrument (in EUR)

182,234,338.24

15.1. out of which amount of ESI Funds contributions (in EUR)

91,750,593.25
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15.1.1. out of which ERDF (in EUR)

91,750,593.25

15.1.2. out of which Cohesion Fund (in EUR)

15.1.3. out of which ESF (in EUR)

15.1.4. out of which EAFRD (in EUR)

15.1.5. out of which EMFF (in EUR)

15.2. out of which total amount of national co-financing (in EUR)

90,483,744.99

15.2.1. out of which total amount of national public funding (in EUR)

15.2.2. out of which total amount of national private funding (in EUR)

90,483,744.99

16. Total amount of programme contributions paid to the financial
instrument under Youth Employment Initiative (YEI) (in EUR)

17. Total amount of management costs and fees paid out of programme
contributions (in EUR)

0.00

17.1. out of which base remuneration (in EUR)

17.2. out of which performance-based remuneration (in EUR)

18. Capitalised management costs or fees pursuant to Article 42(2) of
Regulation (EU) No 1303/2013 (relevant only for final report) (in EUR)

19. Capitalised interest rate subsidies or guarantee fee subsidies pursuant
to Article 42(1)(c) of Regulation (EU) No 1303/2013 (relevant to final
report only) (in EUR)

20. Amount of programme contributions for follow-on investments in
final recipients pursuant to Article 42(3) of Regulation (EU) No
1303/2013 (relevant for final report only) (in EUR)

21. Contributions of land and/or real estate in the financial instrument
pursuant to Article 37(10) of Regulation (EU) No 1303/2013 (relevant
for final report only) (in EUR)

V. Total amount of support paid to final recipients, or to the benefit of final recipients, or committed
in guarantee contracts by the financial instrument for investments in final recipients, by ESI Funds
programme and priority or measure (Article 46(2)(e) of Regulation (EU) No 1303/2013)

22. Name of financial product offered by the financial instrument

WWYV S02.1 Equity

22.1. Type of financial product offered by the financial instrument

Equity

24. Total amount of programme contributions committed in this loan,
guarantee, equity, quasi-equity or other financial product contracts with
final recipients (in EUR)

25,844,350.61

24.1. out of which total amount of ESI Funds contributions (in EUR)

8,087,720.07

25. Total amount of programme contributions paid to final recipients
through this loan, micro-loans, equity or other products, or, in the case
of guarantee, committed for loans paid to final recipients, by product (in
EUR)

25,844,350.61

25.1. out of which total amount of ESI Funds contributions (in EUR)

8,087,720.07

25.1.1. out of which ERDF (in EUR)

8,087,720.07

25.1.2. out of which Cohesion Fund (in EUR)

25.1.3. out of which ESF (in EUR)

25.1.4. out of which EAFRD (in EUR)

25.1.5. out of which EMFF (in EUR)

25.2. out of which total amount of national public co-financing (in EUR)

25.3. out of which total amount of national private co-financing (in EUR)

17,756,630.54

27. Number of loan/guarantee/equity or quasi-equity/other financial
product contracts signed with final recipients, by product

4
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28. Number of loan/guarantee/equity or quasi-equity/other financial 4
product investments made in final recipients, by product

29. Number of financial recipients supported by the financial product 4
29.1. out of which large enterprises

29.2. out of which SMEs 4

29.2.1. out of which microenterprises

29.3. out of which individuals/natural persons

29.4. out of which other type of final recipients supported

29.4.1. description of other type of final recipients supported

38. Total amount of other contributions, outside ESI Funds, raised by the financial instrument

(EUR)

38.3. Total amount of other contributions, outside the ESI Funds
mobilised at the level of final recipients (in EUR)

17,756,630.54

38.3.1. out of which public contributions (EUR)

38.3.2. out of which private contributions (EUR)

17,756,630.54

38.3A. Contribution under EIB financial product mobilised at the level
of final recipient (only for the instruments under Article 38(1)(c)) (in
EUR)

39. Expected and achieved leverage effect, by reference to the fundin

g agreement

39.1. Expected leverage effect for loan/guarantee/equity or quasi-equity
investment/other financial product, by reference to the funding
agreement, by product

39.2. Achieved leverage effect at the end of reporting year for
loan/guarantee/equity or quasi-equity investment/other financial
product, by product

3.20

39.3. Investment mobilised through ESIF financial instruments for
loan/guarantee/equity and quasi-equity investment, by product
(Optional)

40. Value of investments and participations in equity (in EUR)

22. Name of financial product offered by the financial instrument

WWV SO2.1 Loans

22.1. Type of financial product offered by the financial instrument

Loan

24. Total amount of programme contributions committed in this loan,
guarantee, equity, quasi-equity or other financial product contracts with
final recipients (in EUR)

127,829,622.80

24.1. out of which total amount of ESI Funds contributions (in EUR)

74,931,883.77

25. Total amount of programme contributions paid to final recipients
through this loan, micro-loans, equity or other products, or, in the case
of guarantee, committed for loans paid to final recipients, by product (in
EUR)

127,829,622.80

25.1. out of which total amount of ESI Funds contributions (in EUR)

74,931,883.77

25.1.1. out of which ERDF (in EUR)

74,931,883.77

25.1.2. out of which Cohesion Fund (in EUR)

25.1.3. out of which ESF (in EUR)

25.1.4. out of which EAFRD (in EUR)

25.1.5. out of which EMFF (in EUR)

25.2. out of which total amount of national public co-financing (in EUR)

25.3. out of which total amount of national private co-financing (in EUR)

52,897,739.03

27. Number of loan/guarantee/equity or quasi-equity/other financial
product contracts signed with final recipients, by product

181
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28. Number of loan/guarantee/equity or quasi-equity/other financial 181
product investments made in final recipients, by product

29. Number of financial recipients supported by the financial product 181
29.1. out of which large enterprises

29.2. out of which SMEs 181

29.2.1. out of which microenterprises

29.3. out of which individuals/natural persons

29.4. out of which other type of final recipients supported

29.4.1. description of other type of final recipients supported

33. Total number of disbursed loans defaulted or total number of
guarantees provided and called due to the loan default

34. Total amount of disbursed loans defaulted (in EUR) or total amount
committed for guarantees provided and called due to loan default (in
EUR)

38. Total amount of other contributions, outside ESI Funds, raised by the financial instrument

(EUR)

38.3. Total amount of other contributions, outside the ESI Funds
mobilised at the level of final recipients (in EUR)

52,897,739.03

38.3.1. out of which public contributions (EUR)

38.3.2. out of which private contributions (EUR)

52,897,739.03

38.3A. Contribution under EIB financial product mobilised at the level
of final recipient (only for the instruments under Article 38(1)(c)) (in
EUR)

39. Expected and achieved leverage effect, by reference to the fundin

g agreement

39.1. Expected leverage effect for loan/guarantee/equity or quasi-equity
investment/other financial product, by reference to the funding
agreement, by product

39.2. Achieved leverage effect at the end of reporting year for
loan/guarantee/equity or quasi-equity investment/other financial
product, by product

1.71

39.3. Investment mobilised through ESIF financial instruments for
loan/guarantee/equity and quasi-equity investment, by product
(Optional)

VI. The performance of the financial instrument, including progress in its set-up and in selection
of bodies implementing the financial instrument (including the body implementing a fund of funds)

(Article 46(2)(f) of Regulation (EU) No 1303/2013)

32. Information whether the financial instrument was still operational at
the end of the reporting year

Yes

32.1. If the financial instrument was not operational at the end of the
reporting year, date of the winding-up

VII. Interest and other gains generated by support from the ESI Funds to the financial instrument,
programme resources paid back to financial instrument from investments as referred to in Articles
43 and 44, amounts used for differentiated treatment as referred to in Article 43a, and the value of
equity investments with respect to previous years (Article 46(2)(g) and (i) of Regulation (EU) No

1303/2013)

35. Interest and other gains generated by payments from ESI Funds to
the financial instrument (in EUR)

81,565.13

36. Amounts repaid to the financial instrument attributable to support
from ESI Funds by the end of the reporting year (in EUR)

34,224,293.777
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36.1. out of which capital repayments (in EUR)

24,980,481.68

36.2. out of which gains, other earnings and yields (in EUR)

9,243,812.09

37. Amounts of resources attributable to ESI Funds used in accordance
with Article 44 and 43a

37.1. out of which amounts paid for differentiated treatment of investors
operating under the market economy principle, who provide counterpart
resources to the support from the ESI Funds to the financial instrument
or who co-invest at the level of final recipient (in EUR)

37.2. out of which amounts paid for the reimbursement of management
costs incurred and payment of management fees of the financial
instrument (in EUR)

37.3. out of which amounts to cover losses in the nominal amount of the
ESI Funds contribution to the financial instrument resulting from
negative interest, if such losses occur despite active treasury
management by the bodies implementing financial instruments (in EUR)

VIII. Progress in achieving the expected leverage effect of investments made by the financial
instrument and value of investments and participations (Article 46(2)(h) of Regulation (EU) No

1303/2013)

38. Total amount of other contributions, outside ESI Funds, raised by the financial instrument

(EUR)

38.1. Total amount of other contributions, outside the ESI Funds
committed in the funding agreement with the body implementing the
financial instrument (in EUR)

126,170,000.00

38.1A. Contributions under EIB financial product committed in the
funding agreement with the body implementing the financial instrument
(only for the instruments under Article 38(1)(c)) (in EUR)

38.2. Total amount of other contributions, outside the ESI Funds paid to
the financial instrument (in EUR)

90,483,744.99

38.2.1. out of which public contributions (EUR)

38.2.2. out of which private contributions (EUR)

90,483,744.99

38.2A. Contribution under EIB financial product paid to FI (only for the
instruments under Article 38(1)(c)) (in EUR)

IX. Contribution of the financial instrument to the achievement of the indicators of the priority or

measure concerned (Article 46(2)(j) of Regulation (EU) No 1303/2013)

41. Output indicator (code number and name) to which the financial
instrument contributes

J14 - Investment in
enterprises

41.1. Target value of the output indicator

229,400,000.00

41.2. Value achieved by the financial instrument in relation to the target
value of the output indicator

113,341,614.71

41. Output indicator (code number and name) to which the financial
instrument contributes

CO07 - Productive
investment: Private
investment matching public
support to enterprises (non-
grants)

41.1. Target value of the output indicator

126,170,000.00

41.2. Value achieved by the financial instrument in relation to the target
value of the output indicator

60,828,195.83

41. Output indicator (code number and name) to which the financial
instrument contributes

J28 - Enterprises adopting or
improving equality and
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diversity strategies and
monitoring systems

41.1. Target value of the output indicator

0.00

41.2. Value achieved by the financial instrument in relation to the target
value of the output indicator

0.00

41. Output indicator (code number and name) to which the financial
instrument contributes

CO08 - Productive
investment: Employment
increase in supported

enterprises
41.1. Target value of the output indicator 1,381.00
41.2. Value achieved by the financial instrument in relation to the target 602.00

value of the output indicator

41. Output indicator (code number and name) to which the financial
instrument contributes

CO03 - Productive
investment: Number of
enterprises receiving
financial support other than

grants
41.1. Target value of the output indicator 379.00
41.2. Value achieved by the financial instrument in relation to the target 165.00

value of the output indicator

41. Output indicator (code number and name) to which the financial
instrument contributes

J29 - Enterprises adopting or
improving sustainable
development strategies and
monitoring systems

41.1. Target value of the output indicator

0.00

41.2. Value achieved by the financial instrument in relation to the target
value of the output indicator

0.00

41. Output indicator (code number and name) to which the financial
instrument contributes

CO01 - Productive
investment: Number of
enterprises receiving support

41.1. Target value of the output indicator

379.00

41.2. Value achieved by the financial instrument in relation to the target

value of the output indicator

165.00

I1. Description of the financial instrument and implementation arrangements (Article 46(2)(b) of

Regulation (EU) No 1303/2013)

5. Name of the financial instrument

The Wales Business Fund
(supported by ERDF)
WWYV S02.5

6. Official address/place of business of the financial instrument (name of
the country and city)

Wales, United Kingdom,
Cardiff

8. Type of the financial instrument

Fund of funds specific fund

8.2. Related Fund of Funds

The Wales Business Fund
(supported by ERDF) WWV

8.1. Tailor-made or financial instruments complying with standard terms
and conditions i.e. "off-the-shelf instruments"
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9. Type of products provided by financial instrument: loans, micro-loans, guarantees, equity, or
quasi-equity investments, other financial product or other support combined within the financial

instrument pursuant to Article 37(7) of Regulation (EU) No 1303/2013

9.0.1. Loans (= EUR 25,000) No
9.0.2. Micro-loans (< EUR 25,000 and provided to micro-enterprises) No
according to SEC/2011/1134 final

9.0.3. Guarantees No
9.0.4. Equity Yes
9.0.5. Quasi-equity Yes
9.0.6. Other financial products No
9.0.7. Other support combined with a financial instrument No

9.1. Description of the other financial product

9.2. Other support combined within the financial instrument: grant,
interest rate subsidy, guarantee fee subsidy pursuant to Article 37(7) of
Regulation (EU) No 1303/2013

10. Legal status of the financial instrument, pursuant to Article 38(6) and
Article 39a(5)(b) of Regulation (EU) No 1303/2013 (for financial
instruments referred to in Article 38(1)(b) and (c) only): fiduciary account
opened in the name of the implementing body and on behalf of the
managing authority or separate block of finance within a financial
institution

Separate block of finance

I1I. Identification of the body implementing the financial instrument,
fund of funds where applicable, as referred to under point (a), (b)
Regulation (EU) No 1303/2013 (Article 46(2)(c) of Regulation (EU) No

and the body implementing
and (c) of Article 38(1) of
1303/2013)

11. Body implementing the financial instrument

11.1. Type of implementing body pursuant to Article 38(4) and Article
39a(5) of Regulation (EU) No 1303/2013: existing or newly created legal
entity dedicated to implementing financial instruments; the European
Investment Bank; the European Investment Fund; international financial
institution in which a Member State is a shareholder; a publicly-owned
bank or institution, established as a legal entity carrying out financial
activities on a professional basis; a body governed by public or private
law; managing authority undertaking implementation tasks directly (for
loans or guarantees only)

A publicly-owned bank or
institution

11.1.1. Name of the body implementing the financial instrument

DBW FM Ltd

11.1.2. Official address/place of business (country and town name) of the
body implementing the financial instrument

Wales, United Kingdom,
Cardiff

12. Procedure of selecting the body implementing the financial
instrument: award of a public contract; other procedure

Selection in accordance with
the provisions of the public
procurement directive

12.1. Description of the other procedure of selecting the body
implementing the financial instrument

13. Date of signature of the funding agreement with the body
implementing the financial instrument

15-Dec-2016

IV. Total amount of programme contributions, by priority or measure, paid to the financial
instrument and management costs incurred or management fees paid (Article 46(2)(d) and (e) of

Regulation (EU) No 1303/2013)

14. Total amount of programme contributions committed in the funding
agreement (in EUR)

56,760,000.00
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14.1. out of which ESI Funds contributions (in EUR)

28,380,000.00

14.1.1. out of which ERDF (in EUR) (optional)

28,380,000.00

14.1.2. out of which Cohesion Fund (in EUR) (optional)

14.1.3. out of which ESF (in EUR) (optional)

14.1.4. out of which EAFRD (in EUR) (optional)

14.1.5. out of which EMFF (in EUR) (optional)

15. Total amount of programme contributions paid to the financial
instrument (in EUR)

49,644,092.24

15.1. out of which amount of ESI Funds contributions (in EUR)

24,822,046.12

15.1.1. out of which ERDF (in EUR)

24,822,046.12

15.1.2. out of which Cohesion Fund (in EUR)

15.1.3. out of which ESF (in EUR)

15.1.4. out of which EAFRD (in EUR)

15.1.5. out of which EMFF (in EUR)

15.2. out of which total amount of national co-financing (in EUR)

24,822,046.12

15.2.1. out of which total amount of national public funding (in EUR)

15.2.2. out of which total amount of national private funding (in EUR)

24,822,046.12

16. Total amount of programme contributions paid to the financial
instrument under Youth Employment Initiative (YEI) (in EUR)

17. Total amount of management costs and fees paid out of programme
contributions (in EUR)

0.00

17.1. out of which base remuneration (in EUR)

17.2. out of which performance-based remuneration (in EUR)

18. Capitalised management costs or fees pursuant to Article 42(2) of
Regulation (EU) No 1303/2013 (relevant only for final report) (in EUR)

19. Capitalised interest rate subsidies or guarantee fee subsidies pursuant
to Article 42(1)(c) of Regulation (EU) No 1303/2013 (relevant to final
report only) (in EUR)

20. Amount of programme contributions for follow-on investments in
final recipients pursuant to Article 42(3) of Regulation (EU) No
1303/2013 (relevant for final report only) (in EUR)

21. Contributions of land and/or real estate in the financial instrument
pursuant to Article 37(10) of Regulation (EU) No 1303/2013 (relevant
for final report only) (in EUR)

V. Total amount of support paid to final recipients, or to the benefit of final recipients, or committed
in guarantee contracts by the financial instrument for investments in final recipients, by ESI Funds
programme and priority or measure (Article 46(2)(e) of Regulation (EU) No 1303/2013)

22. Name of financial product offered by the financial instrument

WWYV S02.5 - Equity

22.1. Type of financial product offered by the financial instrument

Equity

24. Total amount of programme contributions committed in this loan,
guarantee, equity, quasi-equity or other financial product contracts with
final recipients (in EUR)

69,672,526.33

24.1. out of which total amount of ESI Funds contributions (in EUR)

16,233,421.26

25. Total amount of programme contributions paid to final recipients
through this loan, micro-loans, equity or other products, or, in the case of
guarantee, committed for loans paid to final recipients, by product (in
EUR)

69,672,526.33

25.1. out of which total amount of ESI Funds contributions (in EUR)

16,233,421.26

25.1.1. out of which ERDF (in EUR)

16,233,421.26
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25.1.2. out of which Cohesion Fund (in EUR)

25.1.3. out of which ESF (in EUR)

25.1.4. out of which EAFRD (in EUR)

25.1.5. out of which EMFF (in EUR)

25.2. out of which total amount of national public co-financing (in EUR)

25.3. out of which total amount of national private co-financing (in EUR)

53,439,105.07

27. Number of loan/guarantee/equity or quasi-equity/other financial 20
product contracts signed with final recipients, by product

28. Number of loan/guarantee/equity or quasi-equity/other financial 20
product investments made in final recipients, by product

29. Number of financial recipients supported by the financial product 20
29.1. out of which large enterprises

29.2. out of which SMEs 20

29.2.1. out of which microenterprises

29.3. out of which individuals/natural persons

29.4. out of which other type of final recipients supported

29.4.1. description of other type of final recipients supported

38. Total amount of other contributions, outside ESI Funds, raised
(EUR)

by the financial instrument

38.3. Total amount of other contributions, outside the ESI Funds
mobilised at the level of final recipients (in EUR)

53,439,105.07

38.3.1. out of which public contributions (EUR)

38.3.2. out of which private contributions (EUR)

53,439,105.07

38.3A. Contribution under EIB financial product mobilised at the level of
final recipient (only for the instruments under Article 38(1)(c)) (in EUR)

39. Expected and achieved leverage effect, by reference to the fundin

agreement

39.1. Expected leverage effect for loan/guarantee/equity or quasi-equity
investment/other financial product, by reference to the funding
agreement, by product

39.2. Achieved leverage effect at the end of reporting year for
loan/guarantee/equity or quasi-equity investment/other financial product,
by product

4.29

39.3. Investment mobilised through ESIF financial instruments for
loan/guarantee/equity and quasi-equity investment, by product (Optional)

40. Value of investments and participations in equity (in EUR)

VI. The performance of the financial instrument, including progress in its set-up and in selection
of bodies implementing the financial instrument (including the body implementing a fund of funds)

(Article 46(2)(f) of Regulation (EU) No 1303/2013)

32. Information whether the financial instrument was still operational at
the end of the reporting year

Yes

32.1. If the financial instrument was not operational at the end of the
reporting year, date of the winding-up

VII. Interest and other gains generated by support from the ESI Funds to the financial instrument,
programme resources paid back to financial instrument from investments as referred to in Articles
43 and 44, amounts used for differentiated treatment as referred to in Article 43a, and the value of
equity investments with respect to previous years (Article 46(2)(g) and (i) of Regulation (EU) No

1303/2013)

35. Interest and other gains generated by payments from ESI Funds to the
financial instrument (in EUR)

33,094.03
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36. Amounts repaid to the financial instrument attributable to support 0.00
from ESI Funds by the end of the reporting year (in EUR)

36.1. out of which capital repayments (in EUR) 0.00
36.2. out of which gains, other earnings and yields (in EUR) 0.00

37. Amounts of resources attributable to ESI Funds used in accordance
with Article 44 and 43a

37.1. out of which amounts paid for differentiated treatment of investors
operating under the market economy principle, who provide counterpart
resources to the support from the ESI Funds to the financial instrument
or who co-invest at the level of final recipient (in EUR)

37.2. out of which amounts paid for the reimbursement of management
costs incurred and payment of management fees of the financial
instrument (in EUR)

37.3. out of which amounts to cover losses in the nominal amount of the
ESI Funds contribution to the financial instrument resulting from
negative interest, if such losses occur despite active treasury management
by the bodies implementing financial instruments (in EUR)

VIII. Progress in achieving the expected leverage effect of investments made by the financial
instrument and value of investments and participations (Article 46(2)(h) of Regulation (EU) No

1303/2013)

38. Total amount of other contributions, outside ESI Funds, raised by the financial instrument

(EUR)

38.1. Total amount of other contributions, outside the ESI Funds
committed in the funding agreement with the body implementing the
financial instrument (in EUR)

28,380,000.00

38.1A. Contributions under EIB financial product committed in the
funding agreement with the body implementing the financial instrument
(only for the instruments under Article 38(1)(c)) (in EUR)

38.2. Total amount of other contributions, outside the ESI Funds paid to
the financial instrument (in EUR)

24,822,046.12

38.2.1. out of which public contributions (EUR)

38.2.2. out of which private contributions (EUR)

24,822,046.12

38.2A. Contribution under EIB financial product paid to FI (only for the
instruments under Article 38(1)(c)) (in EUR)

IX. Contribution of the financial instrument to the achievement of the indicators of the priority or

measure concerned (Article 46(2)(j) of Regulation (EU) No 1303/2013

)

41. Output indicator (code number and name) to which the financial
instrument contributes

CO01 - Productive
investment: Number of
enterprises receiving

support
41.1. Target value of the output indicator 63.00
41.2. Value achieved by the financial instrument in relation to the target 29.00

value of the output indicator

41. Output indicator (code number and name) to which the financial
instrument contributes

J14 - Investment in
enterprises

41.1. Target value of the output indicator

53,814,908.75

41.2. Value achieved by the financial instrument in relation to the target
value of the output indicator

53,814,908.00
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41. Output indicator (code number and name) to which the financial
instrument contributes

CO03 - Productive
investment: Number of
enterprises receiving
financial support other than

grants
41.1. Target value of the output indicator 45.00
41.2. Value achieved by the financial instrument in relation to the target 22.00

value of the output indicator

41. Output indicator (code number and name) to which the financial
instrument contributes

CO07 - Productive
investment: Private
investment matching public
support to enterprises (non-
grants)

41.1. Target value of the output indicator

47,346,213.20

41.2. Value achieved by the financial instrument in relation to the target
value of the output indicator

47,122,460.78

41. Output indicator (code number and name) to which the financial
instrument contributes

J28 - Enterprises adopting
or improving equality and
diversity strategies and
monitoring systems

41.1. Target value of the output indicator

0.00

41.2. Value achieved by the financial instrument in relation to the target
value of the output indicator

0.00

41. Output indicator (code number and name) to which the financial
instrument contributes

CO29 - Research,
Innovation: Number of
enterprises supported to

introduce new to the firm

products
41.1. Target value of the output indicator 18.00
41.2. Value achieved by the financial instrument in relation to the target 7.00

value of the output indicator

41. Output indicator (code number and name) to which the financial
instrument contributes

CO08 - Productive
investment: Employment
increase in supported

enterprises
41.1. Target value of the output indicator 106.00
41.2. Value achieved by the financial instrument in relation to the target 50.50

value of the output indicator

41. Output indicator (code number and name) to which the financial
instrument contributes

J29 - Enterprises adopting
or improving sustainable
development strategies and
monitoring systems

41.1. Target value of the output indicator

0.00

41.2. Value achieved by the financial instrument in relation to the target
value of the output indicator

0.00
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9. OPTIONAL FOR THE REPORT TO BE SUBMITTED IN 2016, NOT APPLICABLE TO OTHER LIGHT REPORTS: ACTIONS TAKEN TO FULFILL EX-
ANTE CONDITIONALITIES

Table 14: Actions taken to fulfil applicable general ex-ante conditionalities

| General ex-ante conditionality | Criteria not fulfilled | Actions taken | Deadline | Bodies responsible | Action completed by the deadline | Criteria fulfilled | Expected date for full implementation of remaining actions | Commentary

EN 0 EN



Table 15: Actions taken to fulfil applicable thematic ex-ante conditionalities

| General ex-ante conditionality

| Criteria not fulfilled

| Actions taken

[ Deadline

[ Bodies responsible

I Action completed by the deadline

[ Criteria fulfilled

I Expected date for full implementation of remaining actions

I Commentary

EN
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10. PROGRESS IN PREPARATION AND IMPLEMENTATION OF MAJOR PROJECTS AND JOINT ACTION PLANS (ARTICLE 101(H)
AND 111(3) oF REGULATION (EU) N0 1303/2013)

10.1. Major projects

Table 12: Major projects

CCr1 Main

outputs

Total Observations

investments

Project Total eligible

costs.

Date of signature of first

Planned notification /| Date of tacit agreement /| Planned start of implementation | Planned Priority Axis Current state of realisation — financial progress (% of expenditure| Current state of realisation — physical progress Main
i works contract

ission date approval by Cq (year, quarter) letion date | Investment priorities certified to Cq ission compared to total eligible cost) ion stage of the project

Status of
MP

EN 2 EN



Significant problems encountered in implementing major projects and measures taken to overcome
them

No Major projects have been approved under the Programme.
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Any change planned in the list of major projects in the operational programme

No Major projects have been approved under the Programme.
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10.2.  Joint action plans

Progress in the implementation of different stages of joint action plans

Not applicable to the Programme.
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Table 13: Joint action plans (JAP)

Title of the
JAP

Total eligible
costs

Total public | OP contribution to Observations

support JAP

CCI | Stage of implementation of
JAP

Priority Type of
axis JAP

[Planned] submission to the | [Planned] start of | [Planned] Main outputs and | Total eligible expenditure certified to the
issi impl ion completion results C issi
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Significant problems encountered and measures taken to overcome them

Not applicable to the Programme.
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PART B
REPORTING SUBMITTED IN YEARS 2017,2019 AND FINAL IMPLEMENTATION REPORT
(Article 50(4), 111(3) and (4) of regulation (EU) No 1303/2013
11. ASSESSMENT OF THE IMPLEMENTATION OF THE OPERATIONAL PROGRAMME
(ARTICLES 50(4) AND 111(4) oF REGULATION (EU) N0 1303/2013)

11.1. Information in Part A and achieving objectives of the programme (Article 50(4) of
Regulation (EU) No 1303/2013)

| Priority axis | 1 - Research and Innovation |
| |
| Priority axis | 2 - SME Competitiveness |
| |
| Priority axis | 3 - Renewable Energy and Energy Efficiency |
| |
| Priority axis | 4 - Connectivity and Urban Development |
| |
| Priority axis | 5 - Technical Assistance |

11.2. Specific actions taken to promote equality between men and women and to prevent
discrimination, in particular accessibility for persons with disabilities, and the arrangements
implemented to ensure the integration of the gender perspective in the operational programme and
operations (Articles 50(4) and 111(4), second subparagraph, (e) of Regulation (EU) No 1303/2013)

11.3. Sustainable development (Articles 50(4) and 111(4), second subparagraph, (f) of Regulation
(EU) No 1303/2013)

11.4. Reporting on support used for climate change objectives (Article 50(4) of Regulation (EU) No
1303/2013)

Priority Amount of support to be used for climate | Proportion of total allocation to the
axis change objectives (EUR) operational programme (%)

1 42,129,511.48 13.95%
3 141,092,543.17 82.60%
4 67,070,095.77 13.38%
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| Total 250,292,150.42 |

20.75% |

11.5. Role of partners in the implementation of the programme
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12.  OBLIGATORY INFORMATION AND ASSESSMENT ACCORDING TO ARTICLE 111(4),

FIRST SUBPARAGRAPH, (A) AND (B), OF REGULATION (EU) No 1303/2013
12.1. Progress in implementation of the evaluation plan and the follow-up given to the findings of

evaluations
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| Status

| Name

| Fund

| Year of finalizing evaluation

| Type of evaluation

| Thematic objective

| Topic

| Findings (in case of executed)

| Follow up (in case of executed)
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12.2. The results of the information and publicity measures of the Funds carried out under the
communication strategy
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13. ACTIONS TAKEN TO FULFILL EX-ANTE CONDITIONALITIES (ARTICLE 50(4) OF REGULATION (EU) N0 1303/2013) (MAY BE INCLUDED IN
REPORT TO BE SUBMITTED IN 2016 (SEE POINT 9 ABOVE). REQUIRED IN REPORT SUBMITTED IN 2017) OPTION: PROGRESS REPORT
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14. ADDITIONAL INFORMATION WHICH MAY BE ADDED DEPENDING ON THE
CONTENT AND OBJECTIVES OF THE OPERATIONAL PROGRAMME (ARTICLE 111(4),
SECOND SUBPARAGRAPH, (A), (B), (C), (D), (G) AND (H), OF REGULATION (EU) No 1303/2013)

14.1. Progress in the implementation of the integrated approach to territorial development,
including development of regions facing demographic challenges and permanent or natural
handicaps, integrated territorial investments, sustainable urban development, and community led
local development under the operational programme

14.2. Progress in the implementation of actions to reinforce the capacity of Member State
authorities and beneficiaries to administer and use the Funds

14.3. Progress in the implementation of any interregional and transnational actions

14.4. Where appropriate, the contribution to macro-regional and sea basin strategies

As stipulated by the Regulation (EU) No 1303/2013, article 27(3) on the "content of programmes", article
96(3)(e) on the "content, adoption and amendment of operational programmes under the Investment for
growth and jobs goal", article 111(3), article 111(4)(d) on "implementation reports for the Investment for
growth and jobs goal", and Annex 1, section 7.3 on "contribution of mainstream programmes to macro-

regional and sea-basin strategies, this programme contributes to MRS(s) and/or SBS:

[] EU Strategy for the Baltic Sea Region (EUSBSR)

[] EU Strategy for the Danube Region (EUSDR)

[] EU Strategy for the Adriatic and Tonian Region (EUSAIR)
[] EU Strategy for the Alpine Region (EUSALP)

M Atlantic Sea Basin Strategy (ATLSBS)
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ATLSBS

Priority(s) and objective(s) that the programme is relevant to:

Priority

Objective

1 - Promote entrepreneurship and innovation

1.1 - Sharing knowledge between higher education
organisations, companies and research centers

1 - Promote entrepreneurship and innovation

1.2 - Enhancement of competitiveness and
innovation capacities in the maritime economy of the
Atlantic area

1 - Promote entrepreneurship and innovation

1.3 - Fostering adaptation and diversification of
economic activities by promoting the potential of the
Atlantic area

sustainable model of regional development

[ | 2 - Protect, secure and develop the potential | 2.1 - Improving maritime safety and security
of the Atlantic marine and coastal
environment

[ | 2 - Protect, secure and develop the potential | 2.2 - Exploring and protecting marine waters and
of the Atlantic marine and coastal | coastal zones
environment

[ | 2 - Protect, secure and develop the potential | 2.3 - Sustainable management of marine resources
of the Atlantic marine and coastal
environment

[ | 2 - Protect, secure and develop the potential | 2.4 - Exploitation of the renewable energy potential
of the Atlantic marine and coastal | of the Atlantic area's marine and coastal environment
environment

O | 3 - Improve accessibility and connectivity | 3.1 - Promoting cooperation between ports

0|4 - Create a socially inclusive and | 4.1 - Fostering better knowledge of social challenges

in the Atlantic area

4 - Create a socially inclusive and
sustainable model of regional development

4.2 - Preserving and promoting the Atlantic's cultural
heritage
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Actions or mechanisms used to better link the programme with the Atlantic SBS

A. Are the Sea Basin Strategic coordinators (mainly National Coordinators, Priority Area
Coordinators or members, and/or Objective coordinators or members) participating in the
Monitoring Committee of the programme?

Yes OO No O

B. In selection criteria, have extra points been attributed to specific measures supporting the
ATLSBS?

Yes 0 No O
C. Has the programme invested EU funds in the ATLSBS?
Yes LI No O

D. Obtained results in relation to the ATLSBS (n.a. for 2016)
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14.5. Progress in the implementation of actions in the field of social innovation, where appropriate

14.6. Progress in the implementation of measures to address the specific needs of geographical
areas most affected by poverty or of target groups at highest risk of poverty discrimination or social
exclusion, with special regard to marginalised communities and persons with disabilities, long term
unemployment and young people not in employment including, where appropriate, the financial
resources used
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PART C REPORTING SUBMITTED IN YEAR 2019 AND FINAL IMPLEMENTATION
REPORT (Article 50(5) of Regulation (EU) No 1303/2013)

15. FINANCIAL INFORMATION AT PRIORITY AXIS AND PROGRAMME LEVEL
(ARTICLES 21(2) AND 22(7) OF REGULATION (EU) No 1303/2013)
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16. SMART, SUSTAINABLE AND INCLUSIVE GROWTH (OPTION PROGRESS REPORT)

Information on and assessment of the programme contribution to achieving the Union strategy for smart,
sustainable and inclusive growth.
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17.  ISSUES AFFECTING THE PERFORMANCE OF THE PROGRAMME AND MEASURES
TAKEN — PERFORMANCE FRAMEWORK (ARTICLE 50(2) OF REGULATION (EU) No 1303/2013)

Where the assessment of progress made with regard to the milestones and targets set out in the performance
framework demonstrates that certain milestones and targets have not been achieved, Member States should
outline the underlying reasons for failure to achieve these milestones in the report of 2019 (for milestones)
and in the final implementation report (for targets).
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